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EXECUTIVE SUMMARY 

This quarterly report highlights progress towards stated work plan benchmarks for the period January 

2013 through March 2013. 

The quarterly report continues to follow the format of the annual work plan precisely. The report does 

not restate the strategy and objective by value chain or a description of the activities to be undertaken. 

Under each value chain and under the project level objective, the report lists the stated benchmarks 

only. Each of these benchmarks highlights the progress made, project to date, with Q2 performance 

disaggregated. All benchmarks are listed for completeness as they appear in the project work plan, 

even if little or no progress has been made towards their achievement due to the seasonal nature of the 

program. Activities carried in preparation for these benchmarks are detailed under each benchmark 

heading. 

This quarter covered the winter season of the project where little or no field activity took place despite 

a relatively mild winter period with limited snow fall. Project activity has centered this quarter on 

ensuring that all clients are identified, and support structures are in place prior to the spring season – 

Quarter 3 and that all procurement documentation and grants are finalized as far as possible.   

 

Each value chain technical lead has attempted to put in place as many of the links, defined in the 

schematic above, as possible. Only by paying attention to every stage in the value chain process and 

identifying weaknesses can the project be sure to achieve sustainable results.  Each IIF and technical 

activity has been designed to support one or more of these components of the value chain. Of  critical 
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importance has been the initiation of contracts between producer – Collection Centers and Processors 

matching the corresponding contracts between processors and the final market. 

Highlights: Fruit Value Chains 

The Apple value chain saw limited progress in market linkage establishment with the signing of off 

take agreements for the 2103 sales season. This has traditionally been a difficult process since local 

market has been undifferentiated and contracts are not applied. Training in grading and packing 

resulted in a marginal improvement in sales of specifically graded apples. This ensures a good 

foundation for next season’s activities. Local Nurseries received a boost with grants awarded and 

concluded for high quality grafted planting materials, as well as new introductions  of rootstock 

materials. A new association of fruit nurseries has been formed to maximize outcomes from this 

investment. Bytyci, a client nursery exported this quarter the first shipment of apple planting material 

to Holland – an excellent start for the fruit tree nursery sector. 

The Table Grape sector was focused this quarter on the over grafting process. Grants and 

procurements were put in place to ensure that up to 20 Ha of conversion of wine grape to table grape 

would be carried out early in Q3. Training was successfully carried out for a large team of grafters 

working under the direction of the collaborating association. Agro Input suppliers started to embed 

technical services to ensure sustainable delivery of information to growers through private sector 

extension mechanisms. Work was initiated to ensure that improved cooling and packing systems will 

be available for the 2013 harvest. 

The Strawberry value chain activity was focused on the proof of concept work involving high tunnel 

protected production. This system will produce ideally early production at high yield levels. Two 

nurseries received small quantities of planting materials designed to stimulate improved runner 

production for commercial sale. 

7 growers planted autumn plantings of raspberry material and a delegation of phytosanitary inspectors 

were sent to the United Kingdom to visit Hargreaves Plants, the supplier of both raspberry and 

strawberry planting materials. Growers were apprised of the opportunities for Global Gap certification 

and what is required for fresh market post-harvest handling and packing, in preparation for the harvest 

season of 2013. 

5 New hectares of blueberries will be planted this year – early in Q3 as a result of the work done in 

importing planting material from the US and identification of new blueberry growers. It is emerging 

that the Decan region will become a commercial blueberry zone, partly due to the fact that there are 

suitable soils for the crop and a commercial grower that is willing to become the commercial 

aggregator and marketing entity. 

Highlights: Vegetable Value Chains 

Lettuce seed sales are increasing significantly, as a result of increased interest in the crop. Market 

developments during Q1 and last year have ensured that grower’s enthusiasm increases. Out grower 

contract production has been initiated as a key to production expansion.  Grants and procurement for 3 

top icing units has been concluded to further expand the network of aggregators with access to quality 

post-harvest and processing facilities.  

As a result of excellent gherkin production and marketing activities during the 2012 season, the 

process industry has galvanized around the opportunity for contract production for their raw material 

supplies. This quarter saw for the first time 4 collection centers and 5 processors detailing terms of 

supply contracts for the product supply during 2013. Supply contracts have exceeded our expectation 

with a total of 1,130 mt contracted for delivery. As part of the sustainability plan for the sector, all 

collection centers and processors began to take on additional human resource in order to better 

manage farmer linkages as well as their internal processes. 
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Overwintering of asparagus planted last year was successfully concluded with plants in very good 

condition emerging from winter. New plantings have been identified and an additional 7 hectares is 

set for planting very early in Q3.  The Initial harvests off the original 3.5 ha looks set for early Q3.  

The MAP sector including Saffron saw marketing promotion through attendance of producers and 

aggregators at the BioFach specialty trade fair in Germany. Results have been encouraging. Inward 

marketing missions have been set from Germany, Switzerland and the United Kingdom. NOA has 

worked intensively toward better market opportunities for saffron both internally and externally, with 

ongoing market identification being carried out in the US and Europe for the small quantities already 

in stock. Planting of cultivated MAP’s is ongoing with a total of 61.5 Ha under cultivation at the end 

of Q2. The main crop remains chamomile but there has been increased area planted to menthe and 

Melissa. Strong market indicates an increase in Melissa over the year. Organic certification for 4 

saffron growers is progressing well and will place their product in a higher price bracket as a result. 

The field vegetable sector focused strongly on contract initiation, with a total of 420 farmers receiving 

orientation towards contract agreements. To date a total of 5,270 mt of vegetables has been contracted 

with an estimated potential market value of €1.5 million. A total of 15 aggregators/processors 

participated in this activity. New varieties of peppers have been introduced to growers under contract 

to processors. 70 farmers have been engaged to highlight the concept of modular seedling production 

which will significantly improve yields and uniformity. 

Highlights: Dairy Value Chain 

This quarter has seen significant activity in streamlining the transparent raw milk sampling program 

by developing a system of information delivery via SMS. This is set for conclusion during Q3. 

Additionally, collaborating dairies have all set up private sector extension systems to enhance the 

information flow to their contracted producers.  NOA contributed to the enhancement of the capacities 

of the KFVA to test samples of feed and milk for alflatoxin, resulting in significant reduction in 

delays at the border for feed importers as well as providing a rapid testing mechanism for local milk 

supplies. 

CROSS CUTTING 

Improving coordination in the agricultural sector centered around the training of the emerging public 

sector extension services with a 3 month winter school for municipal extension workers from 26 

municipalities. Q2 also saw the conclusion of the NOA supported, MAFRD collection center activity. 

3 grants totaling €2.5 million were awarded to 3 firms for the construction of large modern fresh 

produce collection centers. 

Access to finance saw progress in the development of specific products for agricultural finance. TEB 

bank is moving fast in the development of its agricultural flagship product the Agro – Card. This is set 

to revolutionize the agro credit sector and will be designed to support specifically NAO value chains 

and contracted growers.  

Activities in support of gender equality emphasized the selection of woman lead farmers in all value 

chains, their training in technical and access to finance matters and ensuring that they were fully 

integrated in all commercial activities of processors.  

PMP 

NOA concluded the first of its gender empowerment surveys this quarter as well as the first rural 

household income survey. The full analysis of these surveys will be available during Q3. The most 

significant results generated this quarter include: 

 Excellent performance against targets for contracts signed at a cumulative 61% of annual target.   

 Annual sales performance too has been encouraging with 33% of annual target being achieved 

year to date. This despite the fact the Q2 was not a production season but represented only sales 

from a few process clients.  
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 The number of individuals trained showed good Q2 performance generating a year to date 52% of 

annual target.  

These results will provide a firm foundation against which to generate sales and jobs, performance 

indicators which will see rapid improvement during the following quarters.   
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1.1 FRUIT VALUE CHAINS 

1.1.1 APPLES 

OBJECTIVE 1: PRODUCTS AND FARMERS LINKED WITH MARKETS 

BENCHMARKS 

 At least 1 apple packaging training unit established and functional;  

There is a lack of knowledge of, and infrastructure for, 

the proper washing, sorting, grading and sizing of 

apples at the farm level. To improve the situation, the 

program supported during Q1 the establishment of one 

prototype apple packaging facility for the training of 

commercial growers, packers and shippers in 

postharvest packaging. The packaging training unit was 

established at the farm of Kosove Blakaj, an apple 

grower near Istog. The unit improves hygiene and 

increases the shelf life of stored apples, as well as 

improves their quality and increases their value prior to 

delivery to local markets.  

 SmartFresh introduced for at least 2 apple 

storage units; 

Sourcing of SmartFresh remains problematic. The international supplier is reluctant to enter a market 

the size of Kosovo and it appears that the project will be unable to meet this objective. NOA will 

continue to seek opportunities to encourage the international supplier to enter the market, which 

would allow introduction of the product, used to retard ripening and reduce spoilage, prior to the end 

of the work plan year. 

 At least 2 postharvest trainings organized; 

NOA organized the first apple postharvest cleaning, sorting and packaging training during Q1 

(October 2012) at the packing unit training facility in the village of Kovraga, outside Istog. The 

training focused on harvesting, post-harvesting and technical details of storage. The training drew 56 

participants, all of whom are involved locally in the apple value chain. During Q2, growers used the 

training facility to continue to promote improved packaging, resulting in a total of 420 tons of apples 

all graded and sorted using improved methods. 

 B2B event organized;  

To facilitate linkages between buyers and sellers within Kosovo, the program organized a B2B 

meeting with local growers, processors, traders and supermarkets. On Feb. 14, 2013, major fruit and 

vegetable processors agreed to start contracting the supply of raw materials through collection centers. 

NOA will provide technical advice on production to producers and processors (ABI, Koral, Ask 

Foods, Moea and Euro Food) as well as facilitate contracts among the above-mentioned actors. This 

augurs an excellent start to the contracting season in July. 

 At least 15 new contracts signed with (grower-processor-traders);  

In order to improve its sourcing of raw fruit, the “EuroFood” processing company visited seven local 

apple associations. Verbal agreements struck with association representatives call for “EuroFood” 

over the coming year to start buying small quantities, up to a maximum of 100 tons. Meanwhile, in 

coming years, the quantity will grow, based on the degree of trust established between the parties. 

NOA has visited players in the sector, who have declared their readiness to cooperate, however they 

have yet to begin signing contracts or develop joint grower supply/sale initiatives. NOA will expand 

Apple cleaning, sorting and packaging unit in 
Kovraga – the first training organized during 

Q1. 
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its efforts during Q3, when producers should have a better idea of yields as the contract season 

approaches (early Q4).    

 1 international STTA engaged for 10 days;  

NOA has identified and evaluated several potential post-harvest experts and evaluated but has not yet 

finalized its selection of a preferred consultant. This activity is planned for Q4 since the STTA will 

support harvest and post-harvest activities. 

 At least 80 young farmers trained on cleaning, sorting and packaging; 

In cooperation with Kosove Blakaj, an apple grower from near Istog, the NOA program established an 

apple cleaning and packaging training unit. As per a MoU signed with the producer, the program can 

use these facilities for training purposes whenever needed. A training on post-harvest activities drew 

56 producers. The training included demonstrations of proper cleaning, sorting, packaging and storage 

techniques. Beyond this specific training event, the center was used during Q2 to provide continuous 

training to local farmers in improved post-harvest treatment methods. 

 At least 200 tons graded apples sold in the local market. 

In addition to the 50 metric tons sold during Q1, 370 tons of apples were sold during Q2. Of these,147 

mt  or 35% were cleaned/sorted and packaged in proper carton boxes, as per training advice delivered 

during Q1.    

CHALLENGES 

 Lack of written production/sales contracts between producers and traders.  

 High price but poor quality of apple carton boxes delivered to trial packaging sites. 

 Difficulties in convincing producers to grade/sort and pack their products in proper boxes. 

 Low interest in the local market for packaged product. 

ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 Identify and engage international postharvest and storage construction STTA.  

OBJECTIVE 2: AGRICULTURE PRODUCTS DIVERSIFIED AND INCREASED 

BENCHMARKS 

 At least 30,000 bench-grafted apple saplings imported through 2 nurseries; 

NOA imported from Italy, through a local vendor, 30,000 apple bench grafts sufficient to establish at 

least 12 hectares of orchards. Upon import, the bench grafts were verified and then distributed to the 

selected nurseries. NOA’s technical experts verified the quality of the imported bench grafts met the 

RFQ requirements and European and Mediterranean Plant Protection Organization (EPPO) standards.  

 At least 2 local nurseries received bench grafts to be maintained for one season;  

The 30,000 imported bench grafts were distributed to selected nurseries, which will further grow out 

feathered apple trees for one season. NOA set up criteria for the selected nurseries, with priority given 

to certified and registered nurseries with sufficient and demonstrated experience in propagation, the 

necessary infrastructure in place, and proper irrigation and fertilization capacity. 

The imported bench grafts were certified according to European and Mediterranean Plant Protection 

Organization (EPPO) standards. To reach that level in Kosovo, technical assistance will be provided 

by experienced and knowledgeable international and local experts, who will train and guide local 

producers in following the highest production standards.  
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The following lists the industry-agreed benefits of this exercise:  

 The sector will be supplied with high-quality and disease-free planting material that can enter 

into first commercial production just one season after planting.  

 The sector (growers) will have opportunities to buy planting material that is of high quality 

and meets the highest phytosanitary standards (disease-free).     

 Local nurseries will be sufficiently skilled to propagate planting material that meets EPPO 

standards.  

 The total area covered in commercial apple orchards will increase by at least 12 hectares. The 

first commercial cropping is expected in October 2014.  

 At least 2 field days organized for interested stakeholders; 

Activities planned for Q3.  

 1 B2B visit for selected nursery producers; 

NOA has supported the transfer of knowledge to different stakeholders within the fruit sector and 

promoted exchanges with international nurseries and fruit producers, through the study tour to Italy. 

Four local nurserymen, 1 expert, 1 MAFRD staff member and 1 staff member from KFVA 

participated in the tour, which took place Feb. 18-13, during Q2. NOA’s international STTA, Stefano 

Musacchi from Bologna University guided the group during this event.  

The group learned about the certification scheme for planting material and was able to see, in practice, 

the entire process, from basic stock up to tree propagation at the nursery level and final orchard 

establishment. Different technical aspects of tree propagation were explored as well as the role of 

government bodies in the phytosanitary control and certification processes.  

 At least 12 hectares of orchards established; 

Activity planned for Q4 2013.   

 At least 30 jobs created;  

Small- and medium-sized apple producers create seasonal employment. During Q1, 6 part-time jobs 

were created at the apple-packaging unit in Kovraga and 3 additional positions at the new nursery 

association “Fidankos” based in Decan. Q3 will see further increases in job opportunities, as a result 

of the introduction of new planting materials, expansion of nurseries and commercial expansion. 

 At least 400 tons of apples sold annually; 

420 tons of apples were sold during the marketing period: 170 tons in Q2 and an additional 50 tons 

during Q1. Apple producers unable to avail themselves of appropriate storage conditions sold their 

apples in the first quarter, while those with good storage facilities sold their production during Q2. 

Based on the opinions of producers, the sales price was very good considering the dry season 

experienced last year.   

 At least 6 farmer field school trainings organized; 

Activities planned for Q3 and Q4.  

 Sustainable virus-free root stock and bud wood locally produced;  

6,000 apple rootstocks for establishing apple mother blocks were imported from Italy through a local 

vendor. Imported rootstocks have been distributed to the four pre-identified local nurseries, to produce 

bud wood suitable for grafting, as well as stool beds (foundation areas for rootstock) for vegetative 

rootstock propagation. Planting and production will begin during Q3. 
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 1 association established and functional;  

For first time, nursery producers have founded a functional members’ association. The association is 

called “Fidankos” and it currently has three members, all nursery producers from the Dukagjini 

region. The association’s members are the beneficiaries of the new planting materials and will begin 

to serve the sector with improved planting materials as soon as the imported root stock and scion 

materials grow out sufficiently. The association has yet to bring in new members or fully articulate its 

member services. The association is newly formed and NOA will continue to work with it to better 

deliver services to members. 

 At least 100 students attended trainings and field days. 

Based on reports submitted by IADK, NOA’s apple demonstration plot subcontractor, the total 

number of students involved in apple value chain training activities is 26. Q2 coincided with the 

winter period with no activities in the apple sector. It is envisaged that additional trainings will take 

place during Q3 and Q4. 

ADDITIONAL ACHIEVEMENTS 

 One of NOA’s goals is to promote spraying and 

record-keeping services that help maintain the 

quality of spray equipment and PPE. In alignment 

with the AWP 2013, the program has supported 

three local companies by purchasing proper quality 

air blast sprayers to protect apples and other top 

fruits from pests and diseases. This activity is 

foreseen to improve the marketable quality of 

apples and allow apple growers to produce more 

first-quality fruit at a higher price. The new 

supported service providers will work within the 

PERSUAP requirements directly supporting the 

apple sector. 

ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 Follow apple bench graft cultivation progress at selected nurseries. 

 Advise selected nurseries that will further grow out feathered apple trees for one season. 

 Follow and support “Fidankos,” the new nursery association, in becoming stonger and 

sustainable.   

 Prepare criteria and identify potential apple producers interested in planting 30,000 feathered 

apple trees produced by local nurseries.  

OBJECTIVE 3: FOOD QUALITY AND SAFETY IMPROVED 

BENCHMARKS 

 At least 63 commercial apple growers trained on GlobalG.A.P.; 

NOA first prepared the SOW for a local GlobalG.A.P. training STTA and then identified a number of 

potential local food safety certification experts. It next engaged Agron Halimi and Arben Mehmeti for 

this activity. A one-day training session was organized during Q2 for seven local farmers, all selected 

for implementation of GlobalG.A.P. standard at their farms. In addition to the apple growers, NOA 

held a GlobalG.A.P. presentation for 31 raspberry producers, all of who participated in a workshop 

organized by NOA’s subcontractor “Biolab” in February 2013.  

 

 

Delivery of air blast sprayer to Bejtullah 
Korrani, from Pozharan/Viti. 
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 At least 63 commercial apple growers trained on GMP;  

Beyond the post-harvest cleaning/sorting and packaging issues raised during the training organized 

during Q2 at the packing unit located in Kovraga, six part-time workers engaged in this collection unit 

have been trained on Good Manufacturing Practices (GMP) and Good Hygiene Practices (GHP). 50 

local producers were also trained on GMP through this activity. 

 30 apple growers trained on IPM; 

NOA’s apple demo plot subcontractor, IADK, organized a workshop during Q1 addressing 

“Opportunities for High Density Apple Cultivation.” Besides learning about high-density apple 

production results on the demo plots, 44 participants also received IPM training in the field. 

Furthermore during Q2, seven farmers selected for implementation of GlobalG.A.P. at their farms 

attended an IPM training organized by a local IPM expert, Arben Mehmeti.  

 4 local processing companies supported; 

Six fruit processors received grants to support management capacity building. NOA has approved the 

grant applications and employment of proposed staff is in process. NOA will provide on-the-job 

training to each of the employed interns to ensure they will be able to fully support their respective 

firm’s objectives. Hopefully, the utility of the intern will ensure that they will gain permanent 

positions with the firm following the internship period.  

In addition to the above activity, NOA also has selected a regional STTA to assess and implement the 

food safety standard known as HACCP at the “Koral” fruit processing company in Fushë Kosova, and 

the packaged salad producer and processor “Agroserra” in Mitrovica. In addition to HACCP 

implementation at these two local processors, the same expert has been engaged to provide technical 

assistance to the “Abi&Elif 19” processing company in Prizren to ensure its new processing plant 

complies with all relevant food safety laws and standards needed to obtain HACCP certification in the 

coming year.  

 At least 1 apple farm receives international food safety standard certificate in GlobalG.A.P. 

Eight farmers from different value chains, including apple, have started implementation of the 

GlobalG.A.P. standard at their farms. Two local experts have been engaged to support the selected 

farmers in implementing this standard. On March 22, 2013, GlobalG.A.P. expert Agran Halimi and 

IPM expert Arben Mehmeti organized a training for selected farmers. A number of field visits at 

selected farmers from the apple, strawberry, raspberry, table grape, lettuce and asparagus value chains 

were completed by experts in March. The activity will be completed in Q3 and Q4 of 2013. 

ADDITIONAL ACHIEVEMENTS 

 Bytyci, a NOA fruit nursery client, successfully exported its first shipment of locally grown and 

grafted fruit trees to Holland on Jan. 16, 2013. The company shipped to a Dutch trading operation 

32,000 one-year-old plants, grafted using local rootstock and scions. NOA worked closely with 

the firm and the Ministry of Agriculture to ensure that the firm had appropriate quality systems in 

place and that certification proceeded in accordance with EU regulations.   

CHALLENGES 

 Lack of appropriate infrastructure required by GlobalG.A.P. standard.   

 Lack of record-keeping information at the farm level.  

ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 Follow progress on GlobalG.A.P. implementation in the field. 

 Contact and identify potential certification bodies for external audit.  

 Organize GlobalG.A.P. training.  
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 Organize HACCP training.   

OBJECTIVE 5: IMPROVED COORDINATION WITH THE AGRICULTURE SECTOR 

BENCHMARKS 

 Introduction of European Plant Protection Organization (EPPO) standards for apple tree 

production. 

Standards have been taken into consideration during the setup of the selection criteria for the 

importation of 30,000 apple bench grafts from Italy. In addition to this, EPPO standard rules and 

requirements are being followed during apple bench graft planting and cultivation in the nurseries. 

The effective establishment of plants at the recipient nurseries will improve the certification process 

and hopefully lead to the adoption of the necessary standards, even if undertaken as a private 

initiative. 

 EPPO standards introduced to at least 2 local nurseries;  

Introduction of EPPO standards have begun through the technical assistance offered by an engaged 

international STTA, local experts and NOA technical staff.  In addition to the two proposed nurseries, 

the same technical advice and support is being delivered to two other local nurseries located in the 

Dukagjini region.    

 80,000 apple trees produced as per EPPO standards; 

Activity planned for Q4 2013.    

 EPPO standards introduced at 30 local nursery producers.    

This activity will take place during the upcoming production season, as soon as EPPO standards begin 

to be adopted at one or two primary nursery sites. Ideally, the target nurseries will adopt the standards 

in part or entirely and serve as demonstration sites for onward training. 

1.1.2 TABLE GRAPES 

OBJECTIVE 1: PRODUCTS AND FARMERS LINKED WITH MARKETS 
 Promote market opportunities and production improvements according to 
international market standards 

BENCHMARKS  

 At least one B2B meeting organized with market actors; 

The program achieved this benchmark during Q1. Sixty-eight participants, among them growers, 

traders and consumers, attended a workshop held in October 2012. The following are major 

recommendations from the workshop to be considered and addressed during the work year: increase 

production; improve quality; attempt to organize the marketing of table grapes through collection 

centers; improve packaging; and potentially increase exports, especially by targeting diaspora 

populations in EU countries through marketing companies owned by Kosovo’s émigré population. 

The meeting led to increased interest in the table grape sector by marketing and aggregation 

operations and paved the way for the developments in the post-harvest handling developments slated 

for Q3. 

 One commercial cooling chamber established and operational; 

During Q1, NOA’s technical staff met with potential cooling chamber operators to determine existing 

capacities and what additional support would be required to enable a facility to be fully functional for 

the 2013 table grape harvest. 
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NOA identified an equipment partner to support the activity in Macedonia during Q2 during a short 

field trip to determine the suitability of different cooling chamber designs. During a visit to 

“Gorenjsko Frigo,” NOA program staff saw the cooling facilities established by this Macedonian 

company. Since the activity implementation will be on a cost-share basis, the firm was invited to visit 

Kosovo to see potential project implementation sites and to seek partnership with local vendors. The 

local vendor will provide documents outlining the cooling unit design and a proposal for an 

appropriate technical solution in April 2013. The supplier of the equipment will partner with a local 

vendor to supply the necessary equipment and ideally support a collection center site on the premises 

of the Stonecastle vineyards. This will be finalized early in Q3. 

 Quality standards brochure for table grapes produced and distributed to market actors 

(collection centers [CCs], supermarkets and growers); 

NOA has evaluated the brochures developed so far for other crops to identify a suitable model for the 

quality standards brochure to serve the table grape sector. The table grape-specific brochure will be 

developed before the harvesting and marketing season starts, and will be completed in Q3. 

 Up to 20 hectares converted from wine grape to table grape production by grafting over; 

This represents the single largest field activity within the table grape VC during FY 2013. It requires 

adequate focus on planned activities to be successful. The objective of the conversion project has been 

discussed in detail at two levels: at the institutional level, with MAFRD and the Rahoveci Institute, 

and at the field level with the growers’ association from Rahovec. The idea has been well accepted at 

both levels. 

The list of varieties to be grafted onto wine grape rootstocks were prepared in collaboration with Prof. 

Adamo Rombola, of Bologna University, and experts from the Rahoveci Institute during Q1. The list 

was then discussed with more than 30 growers during multiple meetings. 

A RFQ for improved variety 

table grape scions was prepared 

and published by a local supplier 

during Q2, calling for bids to 

supply 88,000 scions of 14 table 

grape varieties, a quantity 

sufficient to graft over 

approximately 20 hectares (each 

planted with up to 4,400 vines, 

depending on the number of 

scions per vine). Five companies 

responded to the RFQ and the 

selected firm offered 11 

varieties, including workable 

substitutions for certain 

requested but unavailable 

varieties.    

The program organized a study 

tour to Italy with top fruit nurserymen, grape experts from Rahovec, experts from the MAFRD and 

KAFV and the local supplier of grape scions. 

The main objectives of the tour were to see first-hand apple, pear and grape nurseries; to inspect apple 

bench grafts and vines before they are shipped to Kosovo, and to facilitate the establishment of 

commercial relationships. 

The opportunity also allowed the participants to inspect grape scions prior to import. The meeting 

with Rombola, along with a grafter he had identified for the project, was programmed as well to reach 

a final agreement on the dynamics of the conversion project implementation.  

The team visiting the mother block for vine scion propagation in Italy. 
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Prior to scion importation, NOA’s CTO and a contracted local vendor travelled to Italy to inspect the 

scions. During this visit, NOA’s CTO, Mike Kimes, fell seriously ill and was unable to inspect the 

scions; however, the local vendor did so on the project’s behalf. The scions were supplied and 

delivered to Action for Revitalization, the service awardee. The scions were stored at Agro Celina’s 

facilities in Xërxe and kept at the proper humidity and temperature prior to grafting. All stakeholders 

visited the storage facility twice per day to check on the storage environment. 

The original plan to graft over using one bud per scion and one scion per vine was changed at the 

recommendation of various experts. It was suggested that in the event that vines were more 

developed, two scions with two buds per scion should be grafted. This would modify the area grafted 

but ensure a higher success rate. Growers from the extended list were invited to an informative 

meeting at Rahoveci Institute early during Q2. Program staff provided explanations of the new 

developments in conjunction with Action for Revitalization. The list of growers was reduced, giving 

priority to growers with a minimum 0.5 hectares of vineyards to be converted. A final list was 

developed with 10 growers, each with the given minimum of land. In the event that vines are 

developed enough to provide space for one scion only, the converted area will increase. The final area 

grafted will be known only after the grafting process is finished. Therefore a waiting list with other 

interested growers with areas smaller than the 0.5 hectares was developed as well.  

 At least 7 trainers and 20 intern support staff trained; 

The critical training of grafters was initiated during Q2. “Agro Drini,” the local supervising grantee 

from the previous year, organized the grafting over training and supplied the required inputs (plastic 

bags and rubber ties).  

Agro Drini worked (following consultation with previous STTA Schachar Karniel) with two Italian 

experts on grafting. The training was organized in Rahovec-area vineyards under the direction of 

Agro Drini, which organized the event with Action for Revitalization and the Rahoveci Institute. 

More than 30 people actively attended the training. The training was attended in addition by three top 

fruit nurserymen and their staff, as well as staff from the Rahoveci Institute and NOA. The training 

allowed local grafters to gain experience and self-confidence in implementing the grafting over 

process. Despite the risks associated with the new concept, local farmers were so enthused by the 

activity that they offered their own fields and locally sourced scion material for the exercises.  

 

 At least 1 technical leaflet produced. 

Following the successful grafting over, the growers will be required to better manage their new vines 

for maximum output. The technical leaflet produced will emphasize specific management practices 

required to optimize output.  

Qamil Cena will lead the team of authors with the support of experts from the Rahoveci Institute and 

the NOA program. Experiences gathered from the locally grafting over and from other sites 

(countries) will be used as references for the leaflet. Once the grafting is complete during Q3, this 

booklet will be finalized. 

A training field 
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ADDITIONAL ACHIEVEMENTS 

 The supervising grantee, Agro Drini, 

organized two field days. One was held 

in Rahovec and the other in Suhareka. 

The field day in Rahovec was attended 

by 42 growers and students; 24 growers 

attended the session in Suhareka. The 

field days focused on the technical 

aspects of early season crop 

management and reinforced the need for 

attention to detail in plant management 

during early spring. 

CHALLENGES 

 Weather conditions that included a very 

long rainy period accompanied by very 

low temperatures caused delays in the 

start of the grafting. Therefore, the time 

frame for the grafting project 

implementation narrowed, especially 

since grafting must be completed before 

bud break.  

ADDITIONAL ACHIEVEMENTS 

 One meeting was organized with table 

grape growers to discuss vine 

conversion dynamics. The opportunity 

was used to discuss as well the 

modalities for embedded services and 

scaling up the modified T trellising 

system introduced by NOA last year. 

Growers cited the cost of the system as 

a limiting factor in future scaling.  

ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 Selection of the growers’ association to oversee the over grafting process;  

 Grafting over implemented on at least 5 hectares; 

 One TV presentation on the grafting prepared. The shooting of other stages will follow;  

 Monitoring of vineyards and reporting on the developments; and 

 Organize field events for different stakeholders. 

OBJECTIVE 2: AGRICULTURE PRODUCTS DIVERSIFIED AND INCREASED 
Increasing incentives to produce higher qualities of table grape 

BENCHMARKS 

 At least 2 agro-input dealers provide embedded services to growers; 

NOA has discussed the concept with Muja, an input supplier, and the Agro Drini company. These 

firms are active in the supply of inputs to existing clients and as such may develop an interest in 

commercial extension services. Modalities were developed during Q2 to provide support to 

commercial agricultural extension services, from input suppliers to growers.  

The training process leading to excellent grafting 
completed by trainees 
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The implementation of this activity will take place during Q3. 

 At least 150 growers benefit from promotional discounts and adopt improved practices; 

In order to support the commercial expansion of new technologies, limited promotional activities by 

the private sector will encourage uptake of technologies. Rather than supporting farmers directly, 

promotional activities will be facilitated through the private sector. This activity will be implemented 

during Q3 and support growers in multiple sectors, both fruit and vegetable. During Q2, the support 

mechanisms were discussed and the grant documentation developed. Q3 will see the conclusion of 

these support mechanisms. 

 At least 1 local company willing to manufacture trellising system. 

The identification of local steel processing companies capable of manufacturing “Y” trellising system 

is in process. As far as the improved “T” trellising system is concerned, two companies have shown 

interest in manufacturing the system. They were asked to develop a model, and to estimate their costs, 

and then communicate such information to the growers’ associations.  

During Q2, only one company showed a willingness to provide the model and cost for a T trellising 

system through the program. Communication between the company and the growers is ongoing. 

ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 The embedded commercial extension services will commence; 

 The promotional discounts on inputs for multiple sectors will begin; and 

 Interested growers will begin to modify their T trellising systems. 

OBJECTIVE 3: FOOD QUALITY AND SAFETY IMPROVED 
Improvement of post-harvest technologies and practices, maintain fruit quality 

in field and in storage 

BENCHMARKS 

 At least 1 forced air cooling unit is established in Rahovec/Orahovac region; 

Modalities have been discussed with Stonecastle, which is currently the biggest table grape producer 

and marketing operation in Kosovo. The company has shown interest in establishing a cooling 

chamber with a forced-air cooler on a cost-share basis. The final design and identification of the 

suppliers of the cooling system, along with all required technology and technical assistance, will be 

implemented during the Q3.  

“Gorenjsko Frigo” from Macedonia showed itself during Q2 as a potential technical partner to local 

suppliers, as it would be able to provide technical assistance on project implementation of the required 

forced air coolers. A visit to Stonecastle was facilitated late in Q2. The process will be finalized for 

implementation during Q3. 

 At least 1 packing center established and operational; 

To be realized during Q3, before the harvesting season starts. Stonecastle has a warehouse that it is 

willing to rehabilitate to house the cooling system and packing and grading center. Meetings during 

Q2 with Stonecastle management confirmed its strong interest in moving forward with this. 

 At least 100,000 kilograms of table grapes pre-cooled, stored and sold out of season. 

To be implemented during Q3 and Q4, during the harvest of the product. 

ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 Potential actors to establish packing and cooling units identified and establishment remains on-

going; and 
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 Technical assistance for cooling chambers made available. 

1.1.3 STRAWBERRIES 

OBJECTIVE 1: PRODUCTS AND FARMERS LINKED WITH MARKETS  

BENCHMARKS 

 At least 20,000 Euros ($25,600) in sales during street promotions in Kosovo;  

 At least 5,000 Euros ($6,400) in sales in Tirana; 

 At least 5,000 kilograms of strawberries exported to Albania; and 

 At least one supermarket display of Kosovo berries established in dedicated cold shelves. 

Due to the seasonality of this crop no activities under this benchmark have been undertaken during 

Q2. Initial contacts have been made with collaborators in Tirana to organize the promotional activity 

during Q3. 

CHALLENGES 

 Strawberry production is intensive, both in terms of labor and financial resources. The challenge 

to the expansion of the sector remains primarily an issue of the management capacity and then 

one of the financial capacity of producers. 

ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 The sales and promotional activities are planned for May in Tirana and June in Pristina. 

Preparation for these activities will begain the end of Q2 with initial disussions with market 

collaborators interested in the strawberry sector. Strong interest was shown in working with local 

producers as Kosovo production will provide an extended season due to agro climatic variations.  

OBJECTIVE 2: AGRICULTURE PRODUCTS DIVERSIFIED AND INCREASED 

BENCHMARKS 

 Hargreaves agrees to supply technical assistance to cooperating nurseries; 

In order to increase capacity in the inspection of planting material and in enforcing plant breeder 

rights, 3 AVUK inspectors, accompanied by NOA’s CTO and fruit sector lead, attended a four-day 

training during Q2 in England at the premises of Hargreaves Plants, a major wholesale nursery. The 

training was facilitated by USAID/ NOA as part of an earlier agreement with Hargreaves, which 

organized and partially funded this trip. Inspectors learned in practice how the certification scheme for 

planting material functions, the role played by the UK’s Food, Environmental, and Research Agency 

(FERA) in the inspection area and how this agency links with other areas of the government. 

Inspectors were able to see the entire planting material propagation chain at Hargreaves, starting from 

tissue culture propagation up to the field propagation. They met key actors in the chain and exchanged 

experiences with them. This visit was also used to solidify the opportunities for the firm to partner 

with local nurseries in propagation activities. 

 At least 2 nurseries are identified to support implementation of activities; 

NOA has identified two nurseries to further propagate strawberry runners. A delivery of 10,000 

Elsanta variety strawberry runners was shipped by Hargreaves UK to Kosovo. The program split the 

shipment in two, distributing the runners to N.T.P. Dredhza – Lluke and Fidanishtja e Godancit, 

Shtime. Each has established plantations of 0.50 hectares for runner propagation. Planting was done 

on time at the two nursery sites. Establishment during Q1 was hampered by the onset of cold weather 

and may have affected the vigor of the plants supplied. Outcomes of these plantings will be evaluated 

early in Q3. 
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 At least 4 different trainings organized;  

NOA plans four trainings for Q3 and Q4.  Three of the trainings will target commercial growers, the 

fourth nursery growers. The first trainings will be held early in Q3 highlighting indoor growing 

technologies. These trainings will highlight sequential aspects of production. Trainings will be 

conducted by local STTA assigned to the strawberry sector. In addition, the local STTA (Vahid 

Avdiu) will continue to visit all strawberry growers twice per month to make recommendations on 

improving the fields. 

 At least 50 growers will be trained; 

During the four programmed trainings, NOA expects to train at least 50 farmers in critical aspects of 

production. Topics will continue to follow the NOA strawberry cultivation guide to include 

environmental requirements, biological characteristics of the varieties, cultivation systems, field 

layout and preparation as well as marketing and post-harvest handling. Q3 will see the training begin 

for nursery, open field and protected production. 

 At least 0.2 hectares high tunnels of early production implemented;  

The program identified two farmers willing to develop 0.2 hectares with high tunnels for the indoor 

production of strawberries. The farmers are Halim Baftiu, from Davidovc, Shtime, and Xhavit Mulaj 

from Lluke, Decan. They have self-funded and constructed the high tunnels, while the program 

supported  the plastic covering materials. 

 

 Strawberry production brochure (500 copies) printed and distributed. 

The brochure is being compiled and will be ready for distribution and inclusion into the trainings 

during Q3. The brochure will summarize the production handbook already produced by NOA and 

highlight yields and economic considerations that have emerged from producer experiences to date.  

ADDITIONAL ACHIEVEMENTS 

 The two project nursery grantees sold 110,000 runners during Q2, valued at approximately 

€10,000, in addition to the 200,000 runners sold during Q1. Buyers are predominantly farmers 

expanding their areas under production as a result of grants from the Ministry of Agriculture. All 

buyers have been individual farmers seeking to expand their production by using improved 

quality runners representing new varieties already shown to have extended significantly the 

production season. The quality of the runners and varieties available is creating significant interest 

in this crop with inquiry frequency increasing significantly.  

ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 Local STTA together with program staff will organize two field days. 

   Xhavit Mulaj , green house, Lluke, Decan                        Halim Baftiu’s high tunnel, Davidovc, Shtime 
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 Hargreaves will delivery technical assistance to cooperating strawberry nurseries once they decide 

on the inbound technical training activities during Q3.  

1.1.4 RASPBERRIES 

OBJECTIVE 1: FARMERS AND PRODUCTS LINKED TO MARKETS  

BENCHMARKS 

 At least 10,000 Euros ($12,800) sales during street promotions; 

 More than 10 participating raspberry and blackberry growers;  

 At least 10,000 Euros ($12,800) in sales to supermarket chain; and 

 Export at least 4 trial shipments of fresh raspberries. 

All these benchmarks are planned to be achieved in the later stages of the program, as they are 

dependent on production and harvest of the product. All activities during the upcoming season will be 

geared to enhancing commercial yield and quality. 

ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 Activities related to these benchmarks will start during Q3.  

OBJECTIVE 2: AGRICULTURAL PRODUCTS DIVERSIFIED AND INCREASED 

BENCHMARKS 

 At least5.5 hectares of new Polka plant variety established; 

By the end of 

October 2012, 

Hargreaves Plants 

Ltd. UK had shipped 

21,000 Polka plants 

to Kosovo. Of these, 

6,000 Polka canes 

were distributed to 

the MVM 

Association’s six 

growers in Sterpce, 

while 15,000 Polka 

canes went to APC in 

Peran/Podujeve. By 

March 21, the same 

firm had shipped an additional 31,000 raspberry canes, thus making a total of 52,000 Polka canes 

received. As a result, the raspberry production area this year is expected to increase by approximately 

5.5 hectares. The additional 31,000 plants have been received by 6 different growers and planted in 5 

regions: 5,000 canes at APC in Perane/Podujevo; 1,500 at Rugova in Zahaq/Peja; 3,000 at Biofood 

and Adem Ademi in G.Lubinje/Prizren; 5,000 at Biobuzmi in Bibaj/Ferizaj; and 16,500 by Ask Foods 

in Kravarica/Gjilan. The plants were accompanied by all the necessary documentation, and appeared 

healthy and in good condition. Farmers were satisfied with the quality of the canes. It is still too early 

to assess the response of the fall plantings. STTA Rick Dale will visit all sites early in Q3. The sites 

planted with raspberries will be monitored and technical advice provided to farmers by three local 

STTAs. 

 

 

The owner of APC signing for the received Polka raspberry canes 
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 Raspberry farmer field school established; 

The SOW has been approved to engage an international consultant for a number of activities. The 

consultant is expected to arrive in Kosovo during Q3, on April 15, 2013.  Through the farmer field 

school, the international consultant (Richard Dale) will train three local STTAs who then will manage 

the raspberry demo plots established by the program in 2012 and 2013. The training will encompass 

the whole range of raspberry agronomy and crop protection, including soil moisture indicators. The 

training will take place at three grantee grower sites.    

 At least 5 GAP/IPM tools integrated; 

The program has purchased during Q1, five Mankar herbicide/pesticide application units for specific 

crop weed control. Four have been delivered to NOA grant beneficiaries who are presently growing 

raspberries (APC, Ask Foods and MVM Association) and blueberries (Juniku & Dredheza). The fifth 

unit will be used as a training unit and held by NOA for future weed control training activities across 

the spectrum of soft fruit production. This equipment was promoted during the raspberry field day in 

Jazhince/Sterpce during Q1, and will be in full commercial use during early Q3, once weed growth 

begins in spring.  

 At least 2 nurseries implement the nursery development program with Hargreaves Plants; 

Hargreaves’ commitment to support the nursery sector continues and was reinforced during a visit to 

the firm’s premises during Q2. The firm will send a small delegation, planned during Q3, to finalize 

its collaboration in Kosovo. 

 Study tours to UK and Poland with identified nurseries and phytosanitary inspectors to 

enhance the propagation of runners and phytosanitary inspection procedures; 

Three phytosanitary inspectors from AVUK/MAFRD took part in the four-day study tour, Feb, 4-11, 

2013, in the UK to increase capacity in the inspection of planting materials and enforcing plant 

breeder rights. They inspected 31,000 Polka canes prior to their dispatch to Kosovo. In addition, 

experiences were exchanged with a counterpart from FERA (Food, Environmental and Research 

Agency) on the certification of planting materials.  

The study tour was facilitated by USAID/ NOA as part of an earlier agreement with Hargreaves 

Plants Ltd., which both organized and funded this trip. The participants were able to learn in practice 

how the certification scheme of planting material functions, what FERA’s role is in inspections along 

with its links to other parts of the government. Inspectors witnessed the entire planting material 

propagation chain at Hargreaves, from tissue culture propagation up to the field propagation. They 

met key actors in the chain and exchanged experiences with them. 

They also met with an expert in the registration and protection of varieties and learned the procedures 

outlining the registration of new varieties under the International Union for the Protection of New 

Varieties of Plants UPOV. The potential contracting of a Polka raspberry variety propagation license 

with two local nurseries in Kosovo was discussed with the legal department of Hargreaves. Inspectors 

and NOA staff were able to check raspberry canes prior to their dispatch to Kosovo. Inspections 

included examinations of packaging, root washing, labeling and visual disease control. The inspection 

was satisfactory.   

The study tour to Poland is planned for Q3 and should involve a larger group of participants, as 

raspberry growers and two nurseries will be invited to learn about the critical production requirements 

for the Polka variety.  

 At least 1 field trip organized within the region (Serbia); and 

This field trip is also planned for Q3. Raspberry growers from Kosovo will have an opportunity to see 

best practices for raspberry varieties grown in Serbia, which is considered one of the world’s biggest 

producers of raspberries.  
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 At least 2 nurseries licensed to produce Polka. 

Representatives of the two nurseries (Fidanishtja Godanc, in Shtime, and Dredheza, in Decan) will 

participate in the study tour to Poland. The program will assist the nurseries through the leveraging of 

a propagation license for the Polka variety.   

ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 Purchase a non-invasive grass and fertigation venture system to promote its use to at least three 

raspberry growers.  

 Study visit to Serbia with raspberry growers. 

 Study tour to Poland. 

OBJECTIVE 3: FOOD QUALITY AND SAFETY IMPROVED 

BENCHMARKS 

 Installation of at least 1 forced-air cooling system for the fresh export of raspberries. 

The RFQ for a portable forced-air tunnel pallet cooler was prepared and submitted to the home office 

for purchase of the equipment in the United States. The forced-air cooling fan unit will be used inside 

the existing cold storage room at APC Company and will be a stand-alone, complete unit, running on 

reverse osmosis air flow, complete with a pre-cooling tarp for the tunnel. However, RFQ response in 

the U.S. was poor so NOA has decided to proceed with this activity in collaboration with a local 

vendor. This will be finalized early in Q3. 

ADDITIONAL ACHIEVEMENTS 

 The program together with supervising 

grantee Biolab held on February 26, 2013, in 

Lipjan, a one-day workshop on raspberry 

post-harvest requirements and the 

GlobalG.A.P. certification system. In all, 31 

participants attended the workshop. They 

included NOA beneficiary farmers, 

phytosanitary inspectors from 

MAFRD/AVUK, and 8 raspberry growers 

from Zupa Valley/Prizren (Bosnian minority) 

who are also members of the local NGO 

“Agro-Red-Gold.” All showed an interest in 

learning about the latest information on the 

raspberry industry. Going forward, the 

program will take into consideration this enthusiastic group of raspberry growers and involve 

them in future capacity building activities.  

 One raspberry grower, Gege Zefi, from Bibaj/Ferizaj, has been selected to implement 

GlobalG.A.P. at his raspberry field. The implentation procedures are ongoing and two local 

experts appointed by the project are providing instructions and advice on how to fullfill the 

GlobalG.A.P. requirements.   

 Currently, plastic clamshell containers are available through one of the raspberry growers, Gege 

Zefi, from Bibaj/Ferizaj who otherwise utilizes a variety of different packaging containers for 

fruits and vegetables. Other raspberry growers have been informed where to purchase suitable 

packaging material for raspberries, all while the program is looking at market preferences in the 

EU. Although the plastic clamshell is an excellent packaging option, there seems to be a trend 

toward more organic packaging.  

Workshop on rasperry post-harvest 
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ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 Purchase the forced-air cooling system and install at existing cold storage room at APC company.   

 Continue to look for appropriate clamshell containers and label materials as a standard package 

for raspberries to be sold through fresh markets. 

1.1.5 BLUEBERRIES 

OBJECTIVE 1: PRODUCTS AND FARMERS LINKED WITH MARKETS  

BENCHMARKS 

 At least 1 leaflet issued and distributed;  

A leaflet that emphasizes the economic and health benefits of blueberries has been outlined and the 

material submitted for publication. It will be available during Q3 as field days begin and training by 

the international STTA is provided.  

 1 article published; 

An article on the benefits of blueberry cultivation has been drafted. The identification of the publisher 

is in progress. This will be the first in a series of articles on the technological, economic and health 

aspects of blueberries. As with the above benchmark, this will coincide with spring growth and 

trainings. 

 At least 1 TV highlight created to stimulate blueberry adoption by growers; 

 At least 1 field visit for market actors organized; and 

 At least 2 growers attended marketing events for soft fruits organized in the region. 

All the above benchmarks will see progress during Q3 and Q4.  

OBJECTIVE 2: AGRICULTURE PRODUCTS DIVERSIFIED AND INCREASED 
Increasing production though area expansion 

BENCHMARKS 

 At least 5 hectares of new crops planted; 

14,100 blueberry bushes, sufficient to establish 5 hectares’ of plantations, have been received from 

suppliers in the United States. These two- and three-year-old bushes are made up of the following four 

varieties: Bluecrop, Duke, Elliot and Legacy. They will be used to expand existing commercial 

plantations. For trial purposes, 20 bushes of each of five further varieties—Toro, Sierra, Nelson, Arlen 

and Chanticleer—were also ordered and received. 

The below details the shipment received in mid March from suppliers in the U.S.: 

Cultivar Plants Size 

Bluecrop 2,800 10”- 18” 2 year 

Duke 2,800 10”- 18” 2 year 

Elliott 1,400 10”- 18” 2 Year 

Legacy 1,400 10” -18” 2 Year 

Bluecrop 2,800 1 CT 3 Year 

Duke 2,800 1 CT 3 Year 

Toro 20 10”- 18” 2 year 

Sierra 20 10”- 18” 2 year 

Nelson 20 10”- 18” 2 year 

Arlen 20 10”- 18” 2 year 

Chanticleer 20 10”- 18” 2 year 

Total plants 14,100  
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Beyond the phytosanitary controls at the border implemented by local authorities, NOA’s fruit 

production specialist visually checked the plants as well during unloading and distribution. There 

were no signs of any damage, pests or disease. Prior to distribution to the final grantees, the plants 

were stored at the “Juniku” farm, in its existing storage facility. 

Potential grantees participated in the unloading process. This opportunity was used to provide them 

with an initial training on plant monitoring (checking for and identification of possible insect pests 

and cane disease); ages of the bushes; differences by varieties in vigor and growth; how to store 

bushes at the farm prior to planting; the importance of soil moisture; and how to avoid excessive 

humidity.  

An RFA was issued during Q2 to seek interest in new commercial plantings. 14 potential producers 

attended an informational meeting organized by the program. Only three applied for support in 

establishing commercial plantations. Following field visits, two fully met the established criteria for 

selection. The area proposed by the two was sufficient to establish just 2.5 hectares (of the 5 hectares 

planned). Therefore, the RFA was reissued. Juniku Company reapplied on behalf of three other 

growers to establish 4.5 hectares.  

Six grantees were finally selected for project implementation, covering an area of 5 hectares in total. 

The list of growers and the area to be planted is as follows: 

Grantee Farm location Area (hectares) # of bushes  Total 
bushes 

2-year 3-year 

Krasniqi – R Ramoc – Gjakova 0.50 840 560 1,400 

Blerti Sllup – Deçan 0.90 1,512 1,008 2,520 

Toni Sllup – Deçan 0.90 1,512 1,008 2,520 

Fisi Sllup – Deçan 0.90 1,512 1,008 2,520 

Zdrava hrana Susice – Shterpce 0.50 840 560 1,400 

Juniku Juniku 1.30 2,284 1,456 3,740 

TOTAL  5.00  8,500 5,600 14,100 

 

 At least 2 nurseries engaged in blueberry supply; 

The Dredhëza nursery has established contacts and is communicating with soft fruit nurseries in 

Poland to possibly collaborate in the future on exchanges and technical support. The program has 

facilitated these contacts and the nursery is looking forward to negotiating, again with NOA support, 

various opportunities for increased collaboration and technical exchange. Blueberry bushes 

established during the last year are in good condition and it is anticipated that at least some planting 

material will be taken for rooting trials this season. 

 At least 1,000 bushes propagated locally and ready for sale; 

Blueberry propagation is very specific compared to other soft fruit crops. Therefore special conditions 

and technologies are required to reach commercial propagation standards for the crop. At this first 

stage, the Dredhëza nursery has identified the proper growing media and growth regulators to start 

propagation and will begin the process during Q2.  

Rick Dale, an international consultant on blueberries who provided NOA with technical assistance on 

blueberry production last year, will return to Kosovo to draw further attention to this topic and prepare 

a presentation on the main principles of blueberry propagation. His upcoming assignment will take 

place during the third week of April. At least 8 training sessions (field schools) organized for 

trainers and growers according to the crop calendar (pruning, plant nutrition, irrigation, plant 

protection, harvesting); 

A training calendar was outlined following the crop calendar and training was initiated during Q2 to 

support existing and new growers of the crop, as well as to reinforce the engagement of growers in 

two regions in particular (Gjilane and Decan). New grower grantees will be brought into the training 

during Q3 when international STTA Rick Dale returns to provide this information. 
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 At least 14 people trained on growing technologies; 

14 potentially interested producers attended during Q1 the informational meeting. They learned about 

the blueberry crop’s specific requirements in terms of soil conditions, irrigation, fertigation and 

phytosanitary control. Further training events will be organized for commercial growers. The 

designated blueberry nursery in Decan will continue to provide a training venue for blueberry 

growers.  

 At least 4 trained individuals supervising field production participate in study tour to 

Poland. 

The proposed visit to Poland to conduct this study tour is in the process of development and is 

scheduled jointly with Hargreaves Plants (UK). It will take place during Q3. This study tour will 

enable soft fruit producers and plant material producers to develop linkages with suppliers of 

technology and planting materials. This will enable future developments to take place without project 

support.  

ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 Finalize the study tour to Poland. 

 Implement the farmer field school, according to cropping calendar. 

 Implement the training program for established and new blueberry growers with STTA support. 

1.2 VEGETABLES 

1.2.1 LETTUCE 

OBJECTIVE 1: PRODUCTS AND FARMERS LINKED WITH MARKETS 

BENCHMARKS 

 At least 200 stakeholders within lettuce value chain will be trained; 

Implementation of this activity will start early in Q3. 

 At least 2 million seeds sold by input suppliers to farmers in the value of 50,000 Euros 

($64,000); 

Total sales to date are 930,000 seeds (46% of annual target). The input supplier “Jonathan,” based in 

Gjakova, sold 150,000 lettuce seeds in Q1 to 12 farmers engaged in the promotion of new lettuce 

varieties. Jonathan, Fitofarma and Agro Farma in Q2 sold 720,000 lettuce seeds, worth 8,820 Euros, 

to the same farmers. A majority of seeds sold (550,000) were new varieties promoted by the project, 

which suggests that farmers and consumers alike have embraced the promoted varieties. Additional 

sales are expected in Q3. 

 13 hectares of lettuce will be planted through direct linkages between farmers and input 

suppliers; 

Two hectares of late-season lettuce were planted in Q1 through direct linkages between farmers and 

input suppliers. The planted area produced 280,000 lettuce heads and 671 kilograms of baby lettuce, 

which were later sold on the local market. In Q2, three hectares of lettuce of different types were 

transplanted in plastic tunnels for early spring harvesting. Based on information from input suppliers, 

the area planted with lettuce increased by more than 20% compared with the same period in 2012. 

Total plantings this year (to date) are 5 hectares. 

 At least 100,000 Euros ($128,000) in sales will be generated through improved linkages; 

The program facilitated several market linkages (sales contracts) for the only lettuce processing 

company in the country, Agro Serra, introducing it to the “Swiss Diamond” luxury hotel; the 
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supermarket chain “City Hipermarket;” and several restaurants, including Pjata, Basilico, Puro, Home 

and Rroni (a previous and once again current client). These introductions resulted in regular 

daily/weekly orders. Unfortunately, lettuce production during winter months is limited and by the end 

of December, Agro Serra interrupted its supply to some of the biggest buyers. Agro Serra has 

developed a small supply window from Albania; there, a single supplier is able to partly meet its 

winter requirements through a production contract. This supply window met some of the demand but 

was insufficient to meet total established demand. This proved a disadvantage for Agro Serra as it will 

have to recapture gains made. 

The total sales for newly recruited clients for the months of November and December were 1,246 

Euro. 18 new clients were recruited during Q1; the program facilitated 33% of these new contracts, 

which resulted in 76% of the company’s new sales. (Total list of new clients: Vila Germia, Hotel 

Swiss Diamond, Interex, City Hipermarket 2, Restaurants: Guru, Rroni, Symphonia, Fransco, Pjata, 

Basilico, Metropol, Afa, Konaku, Collection, Puro, A&A, Te Buci). Increased production and supply 

to the above-mentioned clients is expected in Q3 as result of warming weather conditions and 

opportunities to cultivate in both open fields and greenhouses. No local sales as a result of linkages 

were made during Q2 – the off season. 

 At least 50 actors in value chain will be involved in these activities; 

Twelve lettuce producers as direct beneficiaries and 10 newly interested lettuce producers identified 

in Q1 were involved in lettuce production. Planting activity will be intensified from early spring (Q3), 

involving more actors in value chain. 

 Contract out growing to at least 10 farmers for lettuce production by packaging center; 

The lettuce post-harvest line (packaging center) established at Agro Serra in Mitrovica started 

functioning on Oct. 15 2012. Markets for the promoted new lettuce varieties were identified and 

demand for its output is steadily increasing. Two out growers were identified and contracted by Agro 

Serra in Mitrovica. Contracted out growers will produce at least 90,000 lettuce heads during the 

growing season in greenhouses totaling 2,000 m
2. 

Agro Serra will provide the lettuce seedlings to out 

growers and NOA will provide them with technical advice through local STTA. Transport of raw 

material (lettuce) from the growing area to the packaging center remains Agro Serra’s responsibility. 

Both parties agreed with the terms of the contract and showed a willingness to continue collaboration 

and increase growing quantities. Identification of other potential out growers will be continued in Q3. 

 At least two promotion days and two B2B organized emphasizing different types of lettuce;  

This benchmark was achieved during Q1 when two promotional events were organized: a) lettuce 

processing plant grand opening event; and b) lettuce tasting and promotion event. 

The Lettuce Tasting and Promotional event was organised on Oct. 17 at Emerald Restaurant with a 

focus on promoting the following new lettuce varieties: Iceberg, Romaine, Baby Leaf, Rucola 

(arugula) and Salanova. This event was fully reported in Q1 but has done much to promote local 

supply. NOA will arrange at least one additional lettuce promotional event during Q3. 

 At least 2,000 kilograms of lettuce will be sold to Albania as trial export. 

Trial export of bagged lettuce to Albania is planned in Q3. Initial contacts have been made linking to  

retail outlets. This market linkage will be in conjunction with the strawberry promotional activities 

during Q3. 

CHALLENGES 

The challenge remains to lengthen the growing season and generate better supply chains so the local 

producers can hold year round the market that they generate in the spring and summer. Agro Serra’s 

experience this winter showed the promise of lower altitude production contracts but it remains to be 

seen how the growing demand for “local” can be met in the off season. 
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ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 Continue to develop new planting options and growers for contract production to supply the Agro 

Serra demand. 

OBJECTIVE 2: AGRICULTURE PRODUCTS DIVERSIFIED AND INCREASED 

BENCHMARKS 

 At least 5 million lettuce heads produced and sold (30 hectares – a six-fold increase over 

2012); 

Cultivated area and lettuce head production both will increase starting in Q3 as Kosovo enters the 

peak season of production. 280,000 lettuce heads were produced in Q1 and demand is increasing. 

Seedling production was scheduled for early spring plantings. Three hectares (360,000 lettuce heads) 

of different varieties of lettuce were transplanted into plastic tunnels for early spring harvesting. 

Based on information from input suppliers, the area out planted with lettuce increased by more than 

20% compared with the same period in 2012. Production of lettuce heads in Q3 will be both in open 

fields and in greenhouses or low tunnels.    

 At least 5,000 kilograms of baby leaf lettuce produced 

671 kilograms of baby leaf lettuce were produced and sold in Q1 and 500 kilograms produced and 

sold in Q2. One particular limitation regarding processed lettuce is the limited quantity of fresh lettuce 

produced during winter months. Production of baby leaf lettuce will increase in Q3. 

 At least 20 existing farmers encouraged to increase their surface area of production 

The production of lettuce, when compared with the same period of last year, has increased by at least 

20%, which indicates that farmers have already started to increase their area under lettuce production. 

 At least 100 new jobs created 

The job creation as a result of increased lettuce production will be evaluated and calculated in Q3 as 

new production peaks. 

 At least four graduated agronomists will be trained to update their knowledge on lettuce 

production 

The training of graduated agronomists to update their knowledge of lettuce production technology 

will be initiated in Q3. The training will be conducted by local STTA who will also be engaged to 

provide technical advice to lettuce producers. 

 At least 60 lettuce producers will be trained regarding food safety and quality standards 

(IPM and GLOBALG.A.P.) 

The training on GLOBALG.A.P. and IPM for lettuce producers and other stakeholders within the 

lettuce value chain will be organized in Q3 (May 2013). 

 2 planting machines and 1 harvesting machine will be fabricated/adapted locally; 

Two planting machines and one harvesting machine will be fabricated/adapted locally by the end of 

Q3. There is strong interest in this output as a result of the visit to Holland by lettuce growers during 

2012. Interested growers have identified the basic type of equipment that needs to be modified. A 

metal processor for fabrication/adaption of the transplanting machines was identified in Q2. The first 

transplanting machine will be ready for demonstration and promotion in May 2013, or early in Q3. 

 At least two new ice making machines co-financed; 

Co-financing three ice machines for improving the shelf life of harvested lettuce will be implemented 

in Q3 to coincide with the peak season of lettuce production. Three potential beneficiaries were 
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identified and the evaluation process was done in Q2. Ice-making units have been procured from the 

United States and are in transit to Kosovo. 

 At least three farmer groups will be trained on basics of GLOBALG.A.P.; and 

The GLOBALG.A.P. training is planned for Q3. NOA technical staff has begun to identify potential 

producers who are in a position to meet the stringent requirements of GLOBALG.A.P. 

 At least 30 farmers will continue implementing IPM standards. 

The IPM standards were introduced and implemented during FY2. The farmers will continue 

implementation of IPM standards from early spring Q3.  

ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 Finalize GLOBALG.A.P. farmer selection. 

 Follow up IPM adoption and needs for modification, if any. 

 Finalize importation of the ice-making machines and ensure that they are installed to maximum 

advantage at grower/collection centers that will benefit from top-icing of head lettuce. 

 Continue to promote expanded production through increased area.  

 Supervise the local fabrication of a suitable planting machine. 

OBJECTIVE 3: FOOD QUALITY AND SAFETY IMPROVED 

BENCHMARKS 

 Mitrovica lettuce center will begin to implement at least 1 food hygiene standard; 

The hygiene standards employed at Agro Serra were assessed and evaluated by regional STTA in Q2, 

identifying which standards the company has to fulfill in order to ensure implementation of the 

hygiene standard HACCP. The process will be continued and finalized by the end of Q4.  

 At least 4 different bagged types of lettuce packed by Agro Serra will be promoted; 

As already reported above, the program was engaged in direct promotion of Agro Serra’s bagged 

lettuce. Among the most popular varieties are: Baby Leaf, Spring Mix, Baby Spinach and Rucola. The 

program will continue to support Agro Serra in the promotion of four different types of bagged 

lettuce.  

 At least 6 lettuce producers will have their brand and logos in the market; and 

During the lettuce promotional event held in October, the program supported 6 lettuce producers in 

developing their own labeling and branding. They are: Agro Serra, Moni, Shala Produkt, AgroFresh, 

ART-Agro-NPD and Basilikum.  Except Agro Serra, none had logos or labels previously. NOA 

support to the sector will continue to emphasize brand awareness. These logos will be utilized in all 

marketing activities during 2013. 

 At least 8 new lettuce varieties will be promoted to consumers. 

NOA-promoted varieties including Rucola (arugula), Iceberg, Romaine, Baby Spinach, Baby Leaf, 

Easy Leaf, and Salad Mix (carrot, white and red cabbage) can now be found in supermarkets, hotels 

and restaurants. Two supermarket chains, Albi and City Park, along with the hotels and restaurants 

Emerald, Swiss Diamond, Roni, Basilico, Pjata, Puro and Rings all have been regular buyers. 

The consumer reaction to Baby Leaf/Easy Leaf, Baby Spinach and Rucola is excellent; supermarkets 

reported an increasing number of consumers for such products, emphasizing the need to improve and 

expand winter season supply. 
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ACTIVITIES PLANNED FOR THE NEXT QUARTER 

NOA will continue to suggest approaches to new retail and wholesale outlets as the program’s 

principal client – Agro Serra - improves efficiencies and reliability of production. This effort will 

focus on the new varieties thus far introduced. These activities are planned for Q3, when the new crop 

will be ready for harvest.  

1.2.2 GHERKINS 

OBJECTIVE 1: PRODUCTS AND FARMERS LINKED WITH MARKETS  

BENCHMARKS 

 At least 2 roundtables held, with participation by all players in the value chain; 

To present the AWP 2013, NOA visited all actors in the gherkin value chain: processors, collection 

centers and several producers.  

The first round table for gherkins was organized during Q2 with the main objective of promoting 

dialog among all actors in the gherkin value chain, and focusing in particular on improving 

collaboration between the demand side (market actors) and supply side (collection centers).  

Four collection centers – “AgroProduct” from Viti; “ShalaProdukt” from Suhareka; “EuroTac” from 

Mamusha and “AgroCelina” from Rahovec, and five processors – “EuroFood” and “ABI & ELIF 19” 

from Prizren, “Fitimi” from Drenas, “Koral” from Fushe Kosova and “R Company” from Gjakova – 

participated in the roundtable.  

The first part of the meeting allowed participants to present the quantities of gherkins demanded by 

processors for 2013 and the quantities of gherkins that collection centers could offer. In 2012, as 

result of NOA support, an improved supply system was established and subsequently, the quantities 

demanded by the processors have increased 100% compared to 2012, for a total of at least 750 tons.  

During the second part of the meeting, participants discussed issues such as contracts, gherkin quality 

requirements, distribution by class, prices and payment of VAT.   

The main findings of the meeting were as follows:  

 The workshop or similar events before start of production are very important for improving 

the collaboration between CCs and processors; 

 The trade in processed vegetables, including gherkins, is steadily growing worse due to the 

fact that supermarkets are requiring from processors ever-higher margins. The participants 

asked NOA for support in improving the situation;  

 Signing contracts has been a good tool for improving the relationship between CCs and 

processors;   

 This year’s supply of gherkins to processors will start three weeks earlier compared to last 

year;  

 Payment of VAT is still a limiting factor for improved sales/purchase of gherkins;  

 Bulk crates—300 kilograms for processors and 20 kilograms in the fields—would improve 

the transportation of gherkins and will preserve their quality. All participants asked for 

NOA’s financial support in buying initial concept boxes for demonstration purposes; and 

 Participants suggested the organization of joint (producer and processor) participation in the 

important Novi Sad ag fair.     
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 Sign supply contracts for at least 700 tons, worth roughly 234,375 Euros ($300,000); 

During Q2, NOA facilitated bilateral meetings between processors and collection centers. Both parties 

expressed satisfaction with last year’s process of signing contracts. The main issues discussed during 

the meetings were: 

 Daily quantities that collection centers could supply; 

 Availability of plastic boxes for transport of gherkins; and  

 Payment of VAT. 

As a result of the discussions, 63 contracts have been signed; nine contracts have been signed between 

collection centers and processors for 1,130 tons of gherkins; 53 contracts have been signed between 

collection centers and producers; and one contract was signed between a processor and one woman 

producer.  

Contracts signed between collection centers and processors 

# Collection center  Buyer  QTY (tons) 

1 

EuroTac  

Koral 100 

2 ETC 150 

3 EuroFood 100 

4 ABI & ELIF 19 150 

5 

Fjolla 

Kelmendi GmbH 100 

6 Koral 100 

7 AgroCenter, Peje 300 

8 Fitimi  20 

9 Nurie Gashi Rudi, Gjakova 70 

10 ShalaProdukt Koral 40 

Total                 1,130  

 

 Sales by CCs will increase by at least 70%; 

After the successes seen during the 2012 production year in establishing a supply “system,” all parties 

involved in the gherkin VC have expressed an interest both in increasing the quantities of gherkins 

produced and processed and in continuing to use the collection center methodology to program and 

procure product.    

No sales were concluded during Q2. First harvest will take place by the end of May, during Q3.   

 At least 5 processors engage 10 interns as contract coordinators; 

As a result of meetings held with processors, grant applications for co-financing interns as contract 

coordinators were submitted by six processors – “Abi&Elif 19” from Prizren, “Ask Foods” from 

Gjilan, “Moea” from Gjilan, “Etlinger” from Shtime, “EuroFood” from Prizren and “Koral” from 

Pristina. Five of the six processors have hired a contract coordinator. Since early February, interns 

have started making field visits to develop contacts with producers and collection centers. The VCLS 

has organized intern visits to collection centers. These new positions will serve to strengthen the 

relationships among processors, collection centers and farmers.  

 Generate at least 50 new jobs by processors and CC’s; 

Increasing quantities of gherkins produced and processed is expected to lead to the generation of at 

least 50 jobs. No firms reported increased employment during this winter quarter, as production has 

yet to get underway.   

 At least 1 new collection center established; 

Two existing gherkin collection centers, “EuroTac” in Mamusha and Agro Produkt in Mogilla, 

submitted concept notes during Q1 for improving their collection center infrastructure, including 
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expansion of the area for grading (one CC) and the purchase of boxes for the transportation of 

gherkins (both CCs). Possibilities for establishing new collection centers will be explored.  

 “EuroTac,” by expanding and improving its infrastructure, will be able to supply larger quantities and 

better qualities of gherkins to processors and supermarkets. Its grant will be completed before the 

supply season starts, i.e. prior to June. “Mogilla” also has a grant application under discussion. 

 At least 100 contracts signed between collection centers and processors, and collection 

centers and producers; 

As result of bilateral meetings and round tables, 63 supply contracts have been signed; nine contracts 

have been signed between collection centers and processors for 1,130 tons of gherkins; 53 contracts 

have been signed between collection centers and producers; and one contract signed between a 

processor and one woman producer.      

 At least 1 study tour for at least 20 participants organized. 

A study tour to Macedonia was organized during Q2. Representatives of two collection centers – 

“EuroTac” from Mamusha and “AgroCelina” from Rahovec – participated in the tour. The main 

objective of the tour was to understand the supply system of gherkins in Macedonia and to learn from 

the experiences of those active in the VC there locally. The representatives also visited a large 

collection center, “AgroFructus” in Strumica. The visit significantly increased the awareness of the 

utility of pack houses and collection centers.    

CHALLENGES 

 Both the production and processing of gherkins has been improved and links between processors 

and CCs/producers have likewise been improved; however, the main challenge remains the 

expansion of the number of collection centers and number of producers in different regions across 

Kosovo. 

ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 Development of further contacts and possible signing of more contracts.   

 Monitoring the implementation of the grant for the expansion of the “EuroTac” collection center. 

 Monitoring of the situation on the production side to ensure producers plant sufficient gherkins to 

supply CCs and processors.   

OBJECTIVE 2: AGRICULTURE PRODUCTS DIVERSIFIED AND INCREASED 
 Increase market share and explore export markets 

BENCHMARKS 

 At least 2 study tour visits to processors in Macedonia and Albania; 

Planned for Q3. 

 At least 2 regional buyer visits to individual processors in Kosovo (dedicated B2B visits); 

A visit to Croatia is being prepared for four fruit and vegetable processors, including “Abi&Elif 19,” 

“EuroFood” and “Koral,” early in Q3. This visit will replace any inbound visits during the pre-

production season for these processors.   

 Participation in at least 2 regional fairs for at least 20 participants; 

The agricultural fair in Novi Sad, Serbia, held during May, will be attended as it remains one of the 

largest regional fairs. Participants will include processors and larger producers. This will enable them 

to see the trends in processing taking place in the region. The activity will take place in Q3.   
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 At least 2 new contracts concluded for regional supply;  

Regional study tours to actors within the sector and to fairs will be used to explore the possibilities for 

signing supply contracts. NOA technical staff is working with processors to encourage them to 

expand their contracting into the region. Regular one-on-one meetings have been held with client 

processors to further expand their marketing options. No contracts have been signed during Q2.  

 At least 20 women farmers plant 5 hectares with gherkins; 

Women groups in different regions of Kosovo have been contacted to explore their interest in gherkin 

production. Women who were involved in 2012’s gherkin program will be included again this year to 

contribute to further development of their capacities. In addition, NOA hopes that their participation 

will encourage additional interest from women farmers. A video highlighting women in agriculture, 

specifically gherkins, was finalized during Q2 and will be used to encourage others to enter the 

business.    

As part of the program for supporting the establishments of demo plots with women and minorities, 

10 women and 10 producers of minority ethnic groups have been identified during Q2. 

 At least 1 new minority area begins contracting supply to processors. 

Minorities in different regions of Kosovo have been contacted to explore the possibility of identifying 

producers with potential for gherkin production. The processor “Koral” has signed 5 contracts with 

producers representing minority groups from Kllokot. The program will support these producers with 

inputs and with linkages to the “AgroProduct” collection center.   

ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 Organize marketing tour to Croatia for four processors to develop market contracts for the new 

season; 

 Organize visit to Novi Sad Fair; 

 Completion of co-financing of inputs, seeds and plastic nets, for producers; and 

 Planting of 4 hectares of gherkins by women and minority groups. 

OBJECTIVE 3: FOOD AND QUALITY SAFETY IMPROVED  
 Through increased processor knowledge of food technology 

BENCHMARKS 

 At least 30 interns engaged by 5 processors as agronomists, food technologists and 

laboratory personnel; 

Grant applications for co-financing interns as food technologists and lab technicians were submitted 

by six processors – “Abi&Elif 19” from Prizren, “Ask Foods” from Gjilan, “Moea” from Gjilan, 

“Etlinger” from Shtime, “EuroFood” from Prizren and “Koral” from Pristina – during Q1. Grant 

awards were made during Q2 and the processors have initiated the process of hiring the interns, again, 

as food technologists and lab technicians. However, all of them had difficulties identifying suitable 

candidates, especially food technologists. As it was expected there are candidates with the proper 

education, but without any practical experience.   

“Moea” from Gjilan, “Etlinger” from Shtime, “EuroFood” from Prizren and “Koral” from Pristina 

have filled all proposed positions and the interns began work on Feb. 1, 2013.  “Abi&Elif 19” from 

Prizren and “Ask Foods” from Gjilan are in process of hiring interns.   

 At least 5 training sessions for food technologists and laboratory interns provided.  

The program plans to design training sessions in order to address the above difficulty in finding 

suitable food technologists to work with targeted grantees. These trainings will be conducted in Q3.  
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ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 Ongoing hiring of interns; 

 Monitoring intern work; and 

 Organization of intern training.   

1.2.3 ASPARAGUS 

OBJECTIVE 1: PRODUCTS AND FARMERS LINKED WITH MARKETS 

BENCHMARKS 

 At least 3 supermarkets/hotels/restaurants will be linked with producers of asparagus; 

The first harvest of asparagus from the 3.5 hectares established in 2012 will be over a short, one-week 

season with no more than half a metric ton of harvest. Full-scale commercial harvesting will occur in 

Y3 (2014). Field inspections have shown good growth and indicated an earlier-than-projected harvest, 

likely in April of Q3. Again, the harvest will be very small – less than 500 kilograms – and will used 

for promotional activities as far as possible, without unduly raising expectations too high this early. 

 At least one B2B event will be organized for the identification of new marketing channels; 

A small B2B event will be organized in Q3, which corresponds with the harvest of the first crop.  

 At least one promotion day will be organized drawing 100 participants; 

The promotion day has been proposed to generate market interest in the asparagus harvest and to 

promote expansion of the 7 hectares thus far planted with asparagus. The event will be organized in 

Q3 at the time of the harvest, possibly May of Q3. 

 At least 500 asparagus promotion leaflets will be printed. 

Preparation of the 500 asparagus leaflets is underway and distribution will be linked to the proposed 

promotion day. The leaflets will be printed at the beginning of Q3. 

ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 Organize asparagus promotion day. 

 B2B event organized for the identification of new marketing channels. 

OBJECTIVE 2: AGRICULTURE PRODUCTS DIVERSIFIED AND INCREASED 

BENCHMARKS 

 At least 15 asparagus producers will be trained on managing transplanted asparagus; 

Six current asparagus growers and other interested growers will be trained on managing asparagus 

plots. The training will be conducted by international STTA and is scheduled for Q3. During Q1, 

NOA staff supervised each grower to ensure that the planted rows were adequately ridged to protect 

them from winter conditions. Field inspections late in Q2 revealed good early development and 

successful wintering-over of the crops. 

 At least 2 new asparagus producers will be identified to establish new areas with asparagus; 

NOA identified five new asparagus producers during Q2 to establish an additional 7 hectares of 

asparagus. The growing areas are located in four municipalities: Istog, Kamenica, Vushtrri and 

Pristina. Two selected producers applied for 2 hectares each and the three others for 1 hectare each, 

for a total of 7 hectares. Soil analyses of the five selected plots revealed the proposed plots present 
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appropriate growing conditions for asparagus. All administrative procedures were finalized and 

transplanting will start in Q3. 

 At least 7 hectares new asparagus plantings will be established; 

The crown production for establishing 7 hectares of asparagus was contracted in July 2012. The two 

nurseries contracted have performed well. October marks the first frost in Kosovo and NOA staff 

ensured that the crown production areas totalling 9,000 m
2
 were adequately covered with insulating 

materials to guarantee effective wintering-over. NOA staff regularly monitored the wintering-over of 

asparagus crowns. New potential growers were identified and selected in Q2. Produced crowns are 

ready for transplanting in Q3. The success of commercial crown production as well as the first 

successful wintering-over is encouraging. 

 At least 10 new jobs will be created;  

Ground preparation, transplanting, drip irrigation installing and managing of asparagus plots will 

create new job opportunities for at least 10 youth. The activities associated with establishing new 

asparagus plots will start in Q3.  

 At least 4 agronomists will be trained on growing technology and plant protection (IPM 

implementation). 

Four agronomists interested in updating their knowledge on asparagus growing technology will be 

trained during the international STTA mission in Kosovo as well as through local STTA engaged to 

manage established asparagus plots. The NOA program engaged local STTA to advise asparagus 

growers on proper management of the 3.6 hectares of asparagus established to date. Maintenance of 

asparagus plots started in March 2013 with weed control, pest and disease management, irrigation and 

fertigation, and will continue through October 2013. Local STTA will be responsible for advising and 

conducting trainings for five new asparagus producers selected by the program to establish another 7 

hectares of asparagus. New asparagus growers and at least four agronomists will be trained and 

advised on land preparation, IPM, transplanting, irrigation and other technical issues by the end of 

growing season. Local STTA will work closely with NOA technical staff and with international 

STTA engaged for a projected 14 days during Q3. 

ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 At least 7 hectares of new asparagus plantings will be established.  

 Identification and selection of interested agronomists for updating their knowledge on asparagus 

crop. 

OBJECTIVE 3: FOOD QUALITY AND SAFETY IMPROVED 

BENCHMARKS 

 At least 10 producers will be trained on post-harvest and food safety;  

The training of asparagus producers on post-harvest activities will be organized at the farm level using 

the lettuce post-harvest line established in Mitrovica as an example of the requirements for asparagus 

post-harvest handling. The training will be conducted by international STTA engaged for asparagus 

production, John Cassaza. The activity will be implemented in Q3. 

 At least 3 asparagus producers will be supported in packaging and labelling of asparagus. 

Program support in the packaging and labelling of asparagus will be provided to at least 3 producers 

in Q3. 
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1.2.4 MEDICINAL AND AROMATIC PLANTS (MAP) INCLUDING SAFFRON 

OBJECTIVE 1:  PRODUCTS AND FARMERS LINKED TO MARKETS 

BENCHMARKS 

 Value of sales contracts increased by at least 500,000 Euros ($640,000) from cultivated 

MAP;  

During Q1, the cultivated MAP area increased 

significantly, with chamomile, as well as other 

cultivated herbs, accounting for most of that 

expansion. This increase is being driven by 

strong international demand for Kosovo product. 

This is in part a result of a reduction in output 

from Egypt, a traditional supplier. Many EU 

processing companies are searching for new 

production areas for organic and conventionally 

cultivated herbs. Processing companies from the 

UK have shown interest in being supplied with 

organically cultivated herbs from Kosovo 

producers. The new contracts are expected to 

achieve the sales projected under this 

benchmark.  

 At least 15,000 Euros ($19,200) saffron 

sales through the MAP marketing 

channels achieved; 

Saffron sales are ongoing, increasingly on the 

international market, followed by local market 

demand. The investigation of the U.S. market, 

with the support of marketing STTA, Peter 

Furth, is progressing well. NOA sent to the 

U.S. a 100-gram sample of saffron stigmas 

from three local producers. Of that amount, 25 

grams are destined for independent market 

analysis and 75 grams as a market test. During 

Q2, NOA began cooperating with a Swiss-

funded project called DFD (Diaspora for 

Development). It is facilitating program 

activities in this area by providing a list of 

diaspora hotels/restaurant owners in 

Switzerland that may be interested in 

purchasing saffron as well as in hosting 

meetings and contacts to broaden the market 

for Kosovo’s limited quantity of very high 

quality product.  

 At least 2 new contracts signed for EU export of various MAP products; 

One new contract is in the process of being signed as a result of participation in the German ICOC 

conference and improved market linkages between Agroprodukt-Syne (APS), NOA’s leading client 

engaged in cultivated production of herbs, and one new international company. ‘The Organic Herb 

Trading Co.’ from UK has indicated strong interest in adding Kosovo to its supply lists. This new 

contract was identified as well as others following participation in the Biofach organic food fair in 

Nuremberg, Germany.  

Mechanically seeding a parsley field. 

Saffron fields in Krusha e Madhe 
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 At least 3 exporters participate in the ‘BioFach’ fair;  

During Q2, NOA’s MAP specialist, 

APS’ managing director and saffron 

producer New Venture (representing 

all saffron growers) attended 

BioFach in Nuremberg, Germany. 

Additionally, APS and the NOA 

MAP specialist attended the ICOC 

conference on resource management 

as it affects the MAP sector. This 

raised Kosovo’s profile amongst the 

participating European delegates and 

opened new market opportunities. 

Kosovo-cultivated saffron was also 

very well represented at the fair 

through the direct marketing support 

of the New Venture saffron producer, 

who presented the saffron association 

in seeking market opportunities for 

this important and valuable product. 

 At least two EU buyers conduct inbound visits to cultivated MAP producers; 

During the reporting phase no inbound visits were conducted, at either APS or the collection centers. 

The activities mentioned in the benchmarks above are opening possibilities for multiple visits by 

interested EU buying companies during Q3. Several confirmations by UK, German and Austrian 

companies for visits to APS during month of May and June are to be realized. 

 At least 1 new market contact generated for Kosovo saffron; 

NOA was able to identify new markets for Kosovo saffron.  Several new market linkages were 

created (even though sales still represent symbolic amounts: total sales during Q2 were 277 grams a 

price of 7-10 Euros per gram, equal to 2,291 Euros). This is a very high price, and likely not 

repeatable with volume export sales. As a comparison, Greek red saffron, which has a good market 

presence, is selling for between 6 and 7 Euros per gram 

The list of byers is provided below:  

a) Bio Natural, a Pristina retal shop with a focus on medical aromatic plants); 

b) A retail supermarket (Tregu i ri i gjelbert, known for stocking fresh produce and small 

amounts of product); 

c) Albi Mall – Veternik, a large mall-based supermarket; 

d) The Swiss Diamond hotel;  

e) Several restaurants and cafes (Mansion, Baron, Kongo Bar); 

f) USAID; and 

g) Several other individual buyers. 

NOA facilitated several B2B meetings that drew together farmers and local hotels and restaurants. 

Local bulk consumers of saffron buy traditionally low-quality powdered saffron at 3 Euros per gram, 

while Kosovo farmers intend to market their high-quality saffron at 8 to 10 Euros per gram. This 

situation needs to change in order to stimulate increased local demand for local product. Farmers will 

need to modify their expectations and local volume consumers will have to be persuaded that better 

quality saffron is better for their business. Swiss Diamond however did buy 14 grams of local saffron 

B2B meeting between Agro Produkt-Syne (APS) and Extravit, a 
German-Czech company. 
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at 7 Euros per gram, despite having imported saffron in stock, following a promotional event 

organized on Dec. 19. 

 At least 2 farmer field days held with potential saffron growers from high-altitude target 

areas; 

No activity during Q2. 

 At least 20 new farmers from high-altitude areas agree to adopt saffron production in the 

new season.  

This is a challenging benchmark – high-altitude production represents a good opportunity for the crop 

and could provide good income opportunities, especially for women, in Dragash, for example. NOA 

is continuing to seek partnerships with NGOs and projects interested in active promotion of micro-

scale production in these high-altitude areas. Discussions have been held with Caritas, through its 

head of mission to Kosovo, Kreshnik Basha. Caritas is active in remote communities and has 

expressed interest in working with NOA in promoting the interests of micro growers in target areas. 

ADDITIONAL ACHIEVEMENTS 

Saffron  

 Branding and labeling for seven farmers designed, including a product brochure ( English and 

Albanian) which continues to be featured in their promotional activities.  

 More than one local new market identified: a supermarket (Tregu i ri i gjelbert), a retail shop (Bio 

Natural), one of the bigest supermarket chains (Albi Mall),  Kosovo’s largest and most luxurious 

hotel (Swiss Diamond), several local restautants ( Baron, Mansion and Kongo Bar), and several 

individuals (locals, expats, cooking shows). 

 Total saffron sales for Q2 are 277 grams,equal to 2,291 Euros. 

 A saffron recipe brochure was designed and printed to enlighten consumers about cooking with 

saffron. It was distributed to all retail shops that sell local saffron.  

ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 Increase support activities to reach the sales contract goal of €500,000 from cultivated MAP. This 

will involve highlighting the quality production of newly cultivated areas. 

 Use the MAP sales channels and contacts to increase the sales of the current annual harvest of 5 

kilograms of saffron. By using an international consultant, attendance at BioFach, direct 

promotion in Switzerland and continuing to promote internal sales, it is hoped that sales volumes 

of first-class saffron will continue to increase. 

 In order to intensify activities regarding finding new markets abroad, NOA has planned a visit to 

Switzerland during Q3. The aim of visit is the direct promotion of local saffron to Albanian 

restaurant owners in the largest Swiss cities. The quantity of local saffron is relatively low for 

negotiation with big importers/buyers, therefore NOA seeks to contract directly with 

smaller/buyers, by targeting émigré-owned hotels and restaurants. 

OBJECTIVE 2: AGRICULTURAL PRODUCTS DIVERSIFIED AND INCREASED 

BENCHMARKS 

 At least 4 regions identified for cultivation of MAP; 

To date, the following municipalities all show potential for producing MAP products: Istog, Vushtrri 

and Lipjan. Other small cultivation opportunities have been identified in Raushiq, 

Novoberdo/Keqekolle, Shterpce and Krusha e Madhe where, during Q2, one hectare of sage was 

planted. All of the above-mentioned cultivation points have the potential to become large producers of 
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MAPs. NOA continues to work in each of these target zones to promote expansion of cultivated 

MAPs. 

 At least 25 hectares of herbs cultivated, involving at least 20 farmer/producers; 

61.5 hectares of cultivated herbs have been established to date. The areas established during Q1 and 

Q2 are highlighted in the table below: 

Crop Area Established 
(hectares) 

Municipality/location 

Chamomile 38.0 Istog (3 locations) 

Menthe   2.8 Lipjan and Raushiq 

Marshmallow  3.0 Vushtrri 

Melissa  1.5 Istog 

Oregano/Sage/Thyme/Parsley 16.2 Istog, Lipjan and Krusha 

Total plantings year to date 61.5  

 

 At least 1 new herb dryer established in the production regions; 

This activity is progressing to finalization. A local company, ‘Montcomerce GZ,’ has been awarded 

the contract to supply two dryers and has entered the final phase of preparation and delivery of two 

drying units for chamomile cultivation in Istog municipality. During the month of April, the 

equipment will be installed and ready to begin drying when the harvest starts in May 2013. 

 At least 1 new herb (chamomile) harvesting machine in place;  

The preparation work to procure the equipment during Q2 is finished. NOA expects the arrival of the 

harvester in the beginning of Q3.  

 Production guide established for at least 3 cultivated MAP products. 

Production guidelines have been prepared and ready for future use and training. This can also be used 

in the potential introduction of new practices to interested farmers. Already in preparation are 

production guides for chamomile, mint and marshmallow. 

ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 Increase the planting potential and farmer numbers in four major growing regions and finalize the 

herb crop potential for cultivation in other small areas visited so far. 

 Finalize efforts towards fabrication of drying units for herbs. 

 Finalize efforts to provide a chamomile harvester in time for May harvest. 

OBJECTIVE 3:  FOOD QUALITY AND SAFETY IMPROVED 

BENCHMARKS 

 At least 20 growers begin the process of organic certification. 

NOA started to implement the organic certification process with four saffron producers. Their plots 

are in good positions and fulfill the elementary criteria for this certification process. The first two 

areas of saffron production that started the certification process lie in the villages of Cermjane and 

Krusha e Madhe; two other areas, in Bunjak and in Novoberde, will follow early in Q3. 

 ‘GlobalG.A.P.’ standard initiated with at least 2 cultivators of MAP. 

NOA introduced GlobalG.A.P. standards to two cultivators who have shown an interest and 

willingness to implement such a standard. The interested cultivators are APS, with its own production, 

and a new cultivator in Istog, who has established 10 hectares of chamomile production. 
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ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 Together with the HACCP coordinator, prepare a GlobalG.A.P. implementation plan for 

interested cultivators.  

1.2.5 FIELD VEGETABLES 

OBJECTIVE 1: FARMERS AND PRODUCTS LINKED WITH MARKETS  
 Facilitate the development of linkages between sector stakeholders 

BENCHMARKS  

 Create at least 4 linkages between producers, collection centers and processors; 

Seven (7) fruit and vegetable collection centers and eight (8) processors benefited from the 

programmed cultivation promotion organized and supported by NOA, which totaled 420 farmers 

during Q1 and Q2.  NOA prepared the format of the contracts delivered to collection centers and 

processors for further signing between parties. Kelmendi GmbH signed a delivery supply contract 

with Agrocelina, Xerxe for a total of 2,510 metric tons (1,750 metric tons of vegetables and 400 

metric tons of fruit) and, by late March, concluded 20 contracts with individual farmers in the Peja 

area for 360 metric tons of “Somborka” variety peppers. 15 farmers involved in these contracts 

represent Ashkali and Roma minority populations. In addition, Agrocelina concluded a contract with 

ABI for the commercial cultivation of 10 hectares of the industrial “Hypell” tomato variety with the 

contract depending on yield but committing to at least 800 metric tons. Rizona concluded a contract 

with the women’s association “Fatjona” in Baja e Malisheves for 40 metric tons of vegetables for 

processing and with individual farmers for 360 metric tons of peppers for processing. Ask Foods 

concluded its first eight contracts for 1,500 metric tons of vegetables from the Kllokot and Gjilan 

area, 30% of which was engaged with Serb minorities. Meanwhile its contracting for peppers in the 

Anadrini area will continue. Ananas Impex concluded contracts with 13 farmers for the HS6 spice 

pepper variety for industrial cultivation; those 150 metric tons will represent substitute imports from 

Macedonia. Total contract volume to date is 5,720 metric tons valued at approximately €1.5 million 

at farm gate. 

 Facilitate at least 2 linkages between Kosovo and regional/EU processors; 

NOA supported a trip by the Rizona processing company to various EU countries, where it visited 

eight (8) food distributors in Finland, Sweden, Germany and Switzerland, testing the possibility of a 

new market for “kebap” peppers and other processed vegetables. As a result, Rizona delivered seed 

for 2 hectares of “kebap” variety peppers, marking its first-ever commercial cultivation in Kosovo. 

The owner of “Pernionkebap,” Mr. Rizah Veseli, and 
the Rizona Company’s Mr. Bashkim Bytyqi after 

they signed an agreement to import kebap pepper 
from Kosovo to Finland in 2013. The Pernionkebap 
restaurant company was named Finland’s best in 

2008. It distributes rolled kebap product to 100 
supermarkets in Finland. 

Right: Mr. Hajredin Osmani, owner of the “Adelina” 

food distribution company in Malmo, Sweden, and 

Rizona’s owner while discussing the significant 

demand for kebap peppers in Scandinavia. 
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The demand for this variety, consumed year-round across the EU, is more than 50,000 metric tons. As 

a result of this business linkage trip, eight food distributors in EU agreed to conclude contracts with 

Kosovo processors. The first agreement was concluded with “Pernionkebap” in Finland for “kebap” 

peppers and a three-year contract with Kelmendi GmbH for fresh and processed vegetables, up to 400 

metric tons during 2013. From this business trip, NOA concluded that a B2B linkage conference in 

Pristina should be organized early in Q3.   

 Facilitate establishment of the Kosovo Association of Vegetable Processors; 

NOA encouraged fruit and vegetable processors to establish Kosovo’s own F&V processor 

association during Q2. Five of the largest proccessor company representatives gathered three times 

during the quarter to hammer out the details of establishing this association. The newly minted 

association’s name is PEPEKO (Peme e Perime te Kosoves, or Fruits and Vegetables of Kosovo) with 

the head of the association being Mr. Irfan Fusha of ABI, deputized by Mr. Naser Rusinovci of Koral 

and Mr. Alban Ibrahimi of MOEA as secretary of the association.  

 Facilitate export of at least 5,000 metric tons of fresh vegetables (peppers and cabbage); 

No activity; to be achieved in Q4.  

 Generate at least 1.5 million Euros ($1.92 million) in export revenues; 

To be achieved in Q4. 

 Generate at least 1.5 million Euros ($1.92 million) in processor revenues; 

To be achieved in Q3-Q4. 

 At least 4,000 metric tons of field vegetables delivered to processors; 

No activity; to be achieved in Q4. 

 Export/processor demand study completed.  

This ongoing activity will be completed in Q3. NOA interns have been engaged to accomplish this 

market demand study.  

ADDITIONAL ACHIEVEMENTS 

 NOA succeded in identifying a new market for kebap variety peppers in the EU. The first two 

hectares will be cultivated commercially in Kosovo this year, and then processed and exported to 

Finland and Germany.  

 Confirmation from 15 EU-based food distributors that they will participate in a B2B linkage 

conference in Pristina. NOA will organize and support the meeting, to be held April, 25-26 2013. 

CHALLENGES 

 Cash flow management remains a critical issue. Processors have a long production cycle and thus 

require appropriate finance. NOA continues to seek opportunuties for invoice factoring and 

discounting receivables as possible solutions to improving cash flow management. 

ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 Organize B2B linkage conference in Pristina, with at least 15 food distributors from the EU, U.S. 

and region participating. Follow up on linkages. 

 Finalize contract signatures for programmed cultivation.  

 Work on supporting attendees to prepare for the visit to the Fancy Food Show in New York. NOA 

will not support exibitors directly, but ensure that should they be willing to attend, and that they 

will be well prepared. 
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OBJECTIVE 2: AGRICULTURE PRODUCTS DIVERSIFIED AND INCREASED 

BENCHMARKS 

 At least 4 hectares of planted peppers use module seedlings, drip irrigation and soluble 

fertilizers for the production of “Somborka” and “Kurtoska” pepper varieties; 

No activity; to be achieved in Q3. 

 At least 10 hectares of pepperoncini (feferoni) under production; 

Ongoing activity; to be achieved in Q3. 

 Generate at least 250,000 Euros ($320,000) in additional sales from new chili pepper 

production; 

No sales to date - benchmark to be achieved in Q4. 

 At least 50 new growers engage in chili pepper production;  

NOA sponsored and delivered to 70 farmers in three regions of Kosovo seed sufficient to produce 

enough seedlings to plant 10 hectares in chili peppers. These farmers will grow the product for sale in 

both the open and contract markets and will demonstrate the importance of modular (or plug) seedling 

production. 

 At least 30% of new growers will be women. 

The chili pepper seed supplied by NOA was delivered to 70 farmers, of whom 18 are women and 8 

minorities (30%). 

ACTIVITIES PLANNED FOR THE NEXT QUARTER 

Ensure that production is effectively carried out for the 70 growers of the “Kurtoska” and “Somborka” 

pepper varieties, as well ensuring that the 4.7 hectares of contract production for Ananas Impex is 

produced to client satisfaction. 

OBJECTIVE 3: FOOD QUALITY AND SAFETY IMPROVED 

BENCHMARKS 

 At least 2 NOA processor clients begin the process of HACCP certification;  

There are two ongoing activities in this area. NOA contracted two STTA to support HACCP 

implementation for Koral and Agro Serra; one STTA is being selected to prepare ABI for HACCP 

certification.   

 At least 4 processor firms receive dedicated STTA support. 

Two Farmer-to-Farmer (FtF) volunteers have been selected to advise and support the Koral and ABI 

food processing companies. 

Farmer-to-farmer volunteers are being selected to support the Progress (Prizren), Moea (Gjilan), Ask 

Foods (Gjilan) and Koral (Pristina) processing firms. 

ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 Coordinate with NOA’s postharvest/certification specialist on implementation of support and 

advice for identified clients.  
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1.3 AGRICULTURE: LIVESTOCK SECTOR – DAIRY SUBSECTOR 

1.3.1 LIVESTOCK INDUSTRY – DAIRY  

OBJECTIVE 1:  PRODUCTS AND FARMERS LINKED TO MARKETS 

BENCHMARKS 

 At least 3 dairy companies will set up private extension service; 

Improving relationships with raw milk suppliers is key for improving the competiveness of the local 

dairy industry. Currently, public extension services are not active in supporting local dairy farmers to 

improve dairy farm management practices. With NOA support during Q2, the Bylmeti, Eurolona, 

Magic Ice, Devolli and Ajka dairies established a private extension service in order to support their 

producers. These dairies have contracted extension officers, currently as interns, with dairy 

backgrounds. Their role will be to provide valuable technical support to their raw milk suppliers.  

 At least 6 new jobs will be generated;  

The Bylmeti, Eurolona, Magic Ice, Devolli and Ajka dairies contracted six private extension officers 

to work with their raw milk suppliers. Bylmeti, Eurolona, Magic Ice and Ajka dairies each engaged a 

single officer, while Devolli engaged two. 

 Extension booklet targeting feed management produced and disseminated through 

processors; 

Dairy feeding ration formulation is a dynamic activity that needs to be upgraded whenever conditions 

change. It is usually undertaken in a custom fashion for each individual dairy farm. To improve the 

feed balance for dairy animals, a coordinated effort is being made by KAMP and NOA to engage a 

local dairy nutritionist to develop the necessary extension tool to improve cow feeding. It is expected 

that the ration balance booklet will be completed during Q3 and that at least 500 dairy feeding 

booklets will be printed and delivered to dairy producers during the quarter.  

 At least 10 dairy farmers trained through KAMP on A.I. techniques  

Currently, all artificially insemination (A.I.) activities in Kosovo dairy farms are conducted either by 

independent veterinarians or by veterinarian assistants. To enhance reproduction efficiency and 

member services, beyond developing the dairy feeding booklet, KAMP has engaged an A.I. specialist 

to train dairy farmers to artificially inseminate their cattle, as is common in the United States and 

European Union. A new MAFRD regulatory provision allows dairy farmers with herds with more 

than 50 head of cattle may perform 

artificial insemination, but only on 

their own animals. Currently, the A.I. 

specialist is selecting 10 dairy farmers 

who meet this criterion, with training 

to commence at a later date. 

 At least 10 embryo transplant 

heifers available through 

Eurolona (Achieved);  

Ten bovine embryos imported from 

Iowa State University have been 

transferred into dairy recipient cows at 

the Eurolona and Rudina dairy farms. 

According to Dr. Behluli DVM, the 

veterinarian who implanted the 

embryos and is monitoring their 

Prior to transplanting the bovine embryos at the Eurolona dairy 
farm, the specialist uses ultrasound to assess the health of the 

dairy cow’s reproductive tract. 
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growth, some of the surrogate dairy cows have aborted their fetuses, due to poor feeding program. He 

continues to advise farmers on how to balance the feeding program to enable the proper growth of the 

calves while in utero.   

 TRMS system delivers quality data by SMS to producers; 

During Q2, NOA signed a contract with INFO TECH, a local IT company, to develop software for the 

delivery of raw milk test results to dairy farmers through SMS messaging. According to Albert 

Hajziraj, owner of INFO TECH, the software for has been developed but the actual delivery of raw 

milk test results via SMS awaits licensing from the Kosovo Regulatory Authority for Electronic and 

Postal Communication (RAEPC), which will allow the usage of premium cell phone numbers for 

receiving and sending bulk messages. It is expected that early in Q3, the raw milk test results will be 

available daily, on demand, to dairy producers through SMS messaging.  

 Dairy product sales increase by at least €1 million over current levels. 

This benchmark has been achieved earlier than planned. It is possible that the aflatoxin scare during 

Q2 encouraged increased consumption of local over imported product. The increase in sales of dairy 

products from NOA clients in Q1 and Q2, compared to the same period a year earlier, is €1,127,542. 

It remains to be seen if the industry can maintain the increase over last year’s sales; going into the 

peak supply period, this looks reasonably certain to be achieved and exceeded. 

ADDITIONAL ACHIEVEMENTS  

During Q2, NOA contracted a local media company to develop a video documentary for the dairy 

sector. It is expected that the video documentary will be broadcast on one of the national channels as 

well as be used by all dairies in training and promotional activities. 

CHALLENGES 

One of the challenges that caused delays in delivering the raw milk test results to dairy farmers 

through SMS messaging was the time required to obtain a license from RAEPC for using a premium 

cell phone number. However, the issue appears to have been resolved. 

ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 Completing and disseminate the dairy feeding ration booklet. 

 Monitor the development of the embryos in the surrogate dairy cows. 

 Commence delivery of raw milk test results through SMS messaging to dairy farmers.  

OBJECTIVE 2: AGRICULTURAL PRODUCTS DIVERSIFIED AND INCREASED 

BENCHMARKS 

 Fruit yogurt and Gouda cheese with seasoning introduced in the market by two targeted 

firms; 

The limited varieties of local cheeses and yogurts are providing foreign exporters a competitive 

advantage in the local market. Two dairy processing companies, the Sharri and Devolli dairies, both 

have expressed readiness to launch production of fruit yogurts and Gouda cheese with seasonings. 

However, they indicating that their production lines require further investment in order to realize the 

benefits of diversifying their product line up. NOA is supporting Sharri to leverage funds from the 

Community Development Fund (CDF) for use in purchasing a cheese press and cheese vacuum 

packing equipment. At least one dairy will enter fruit yogurt production during Q3.  
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 At least 3 individuals trained by means of dairy short course; 

The dairy short course training program is scheduled to take place in Q3. During Q2, NOA drafted a 

SOW for engaging a regional consulting firm to organize and implement the dairy short course 

training program in a regional dairy plant located in Macedonia, Bulgaria or Greece. 

 Schools campaign completed. 

During Q2, NOA engaged an intern to assist in organizing the dairy educational campaign. The 

campaign activities foresee teaching children, in both the first and second grades across Kosovo, 

about the importance of consuming milk, yogurt and cheese. The promotional campaign also foresees 

visits by children and their parents to dairy plants to see how the various products are produced. 

Managers of the nine dairy plants participating in the campaign have agreed to play a role in the 

promotional activities. These activities should increase consumer confidence in local dairy products. 

The campaign, now fully articulated and planned, will be initiated early in Q3. 

ADDITIONAL ACHIEVEMENTS  

NOA drafted a SOW for engaging a dairy volunteer to help the Sharri dairy plant commence 

production of flavored yellow cheese and fruit yogurts. Flavored yellow cheeses and fruit yogurts 

show not only good market potential but can help balance the annual springtime spike in milk 

production. 

CHALLENGES  

The introduction of fruit yogurt remains pending the Devolli Company’s purchase of equipment using 

funds provided by the EC rural grant scheme. In the last round of the EC rural grant scheme, however, 

Devolli did not win an EC grant. Consequently, the company is now looking for funds from other 

sources.  

ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 Assist the Sharri dairy plant in accessing funds from CDF to purchase a cheese press and cheese 

vacuum packing equipment. 

 Work with regional consultant to organize the dairy short course training program.   

 Launch the dairy educational campaign. 

OBJECTIVE 3:  FOOD QUALITY AND SAFETY IMPROVED 

BENCHMARKS 

 At least 2 dairy plants HACCP certified. 

Maintaining HACCP certification requires annual verification of HACCP standards. In dairy plants, 

the verification of HACCP standards is repeated periodically (at least annually) in order to identify 

and document modifications in the overall process, including new installations and revised layout. 

During Q2, auditors from Veritas, an international HACCP certification company, audited the Kabi 

dairy plant to extend its HACCP certification for an additional year. After a detailed inspection of 

documents and premises, the auditors announced that Kabi is in full compliance with international 

HACCP standards. HACCP implementation at the Magic Ice dairy is proceeding more slowly than 

expected, due to financial limitations.  
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ADDITIONAL ACHIEVEMENTS  

During Q2, aflatoxins were 

detected in corn imported 

from other countries in the 

region. In order to speed up 

testing of corn using local 

facilities, NOA supported 

training of KFVA 

laboratory technicians on 

how to detect the presence 

of aflatoxin in corn (and 

milk) using ELISA 

(enzyme-linked 

immunosorbent assay), a 

rapid and sensitive testing 

technique. The director of 

KFVA, Vladet Gjinovci, 

thanked USAID/NOA for 

helping KFVA lab 

technicians who, through 

on the job training, for the 

first time how to detect the 

presence of aflatoxin in corn and milk. Today, the milk and corn consumed in Kosovo is safer because 

it is tested regularly prior to sale.  

CHALLENGES 

The implementation of HACCP in dairy plants is costly. The Magic Ice dairy is looking to find a 

donor for support in implementing HACCP in its dairy plant. 

ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 Assist the Magic Ice dairy in finding a donor to support implementation of HACCP in its dairy 

plant. 

OBJECTIVE 4: INCREASED AFFORDABLE AND ACCESSIBLE CREDIT 

BENCHMARKS 

 A dairy cow finance program developed together with commercial lending institutions. 

In an effort to inform different commercial lending institutions about dairy farmer requests that banks 

develop a special dairy cow finance program, NOA met during Q2 with representatives of Raiffeissen 

Bank, TEB Bank and ProCredit Bank. During the discussions about the possibility of developing a 

dairy cow finance program, the parties agreed KDPA must first calculate the monetary value of the 

loans that Kosovo dairy industry needs for this calendar year to support its desired expansion. This 

summary will be presented to banks early in Q3.  

ADDITIONAL ACHIEVEMENTS  

The Sigal Company, which operates in the insurance market, plans to introduce for the first time in 

Kosovo an insurance policy covering dairy cow mortality. This is the first time a new risk 

management tool to help dairy producers improve access to finance has been introduced in Kosovo. 

CHALLENGES 

Progress on developing a more favorable cow financing program remains slow. Despite the need for 

financial support that dairy farmers ask of lending institutions, in order to increase their dairy herds, 

commercial lending institutions are not developing a dairy cow finance program quickly enough.   

The trainer discussing with NOA COP, dairy lead and KVFA’s director the 
results of training KFVA laboratory technicians in detecting aflatoxin in corn 

and milk. 
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ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 Share the dairy farm business plan with commercial lending institutions. 

 Continue discussions with other commercial banks to promote development of the dairy cow 

finance program. 

1.3.2 DAIRY SECTOR 

OBJECTIVE 5: IMPROVED COORDINATION WITHIN THE AGRICULTURAL SECTOR 

BENCHMARKS 

 Dairy association engages in at least one policy constraint with government; 

During Q2, the local dairy industry, in partnership with USAID’s New Opportunities for Agriculture 

Project (NOA), and in conjunction with the Tax Administration of Kosovo (TAK) and the advisory 

teams of the ministries of Finance and Agriculture, has been working to develop a tax incentive 

scheme program for raw milk. The program is designed to operate alongside the raw milk quality 

grant scheme program introduced this year by the Ministry of Agriculture, Forestry and Rural 

Development (MAFRD). This tax incentive mechanism, working in conjunction with the grants 

program, will quickly bring formality to the local dairy sector and help to improve quality and 

increase quantities of raw milk supplied to dairy processors. Representatives of the Kosovo 

Association of Milk Producers (KAMP) and Kosovo Dairy Processors Association (KDPA) 

officially submitted a request to the Ministry of Finance, Ministry of Trade and Ministry of 

Agriculture asking support for amending the VAT law and to adopt the VAT tax incentive for raw 

milk.  

 Backup instruments procured for KVFA. 

There is an urgent need to install backup instruments at the Kosovo Food and Veterinary Agency’s 

(KFVA) raw milk laboratory in order to maintain the growing relationship of trust between dairy 

farmers and dairy processors. The director of the KFVA laboratory drafted a list of the backup 

instruments needed in order to ensure the uninterrupted testing and delivery of raw milk test results 

to the dairy producers and dairy processors. At the request of the director of the KFVA laboratory, 

NOA will assist the laboratory in identifying a potential donor that could donate second-hand milk 

laboratory back-up instruments.  

ADDITIONAL ACHIEVEMENTS  

NOA is part of the dairy working group set up by MAFRD to provide inputs for drafting the new 

Agriculture Rural Development Plan (ARDP) 2014-‘20. During Q2, NOA attended several meetings 

organized by MAFRD and provided inputs in drafting the new measures to be included in the new 

ARDP 2014-‘20. 

CHALLENGES 

The main challenge faced lies in convincing representatives of the Ministry of Finance to act swiftly 

in solving the VAT issue for fresh milk.    

ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 Together with presidents of KAMP and KDPA, NOA will work with representatives of the 

Ministry of Finance in introducing a stand-alone legislative amendment that provides for a VAT 

incentive for raw milk.  

 Work with donors on sourcing raw milk lab backup instruments.   
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2.1 IMPROVED COORDINATION IN THE AGRICULTURAL SECTOR 

BENCHMARKS 

 EAU places at least 5 enterprise cost of production models on the MAFRD web site; 

NOA’s discussions with MAFRD’s economic analysis unit during Q2 confirmed the design of a new 

website that will highlight the cost-of-production models developed by the ministry. All parties 

agreed during Q2 that the website will be linked to the main MAFRD website but will be hosted 

separately to facilitate its administration and frequent updating. Additionally, the EAU agreed that the 

cost-of-production models developed should be presented alongside economic analyses and financial 

analyses models to enable greater utility. 

 At least 40 public sector extension workers trained with technical support from NOA; 

Fifty agriculture extension agents from all of 

Kosovo’s municipalities (including MAFRD staff 

as well), were certified after three intensive months 

of training in capacity building, organized by the 

New Opportunities for Agriculture program. This 

certification ceremony was attended by Chris 

Edwards, Deputy Mission Director of USAID; 

Blerand Stavileci, Minister of Agriculture, Forestry 

and Rural Development; and Jan Braathu, the 

Norwegian ambassador to Kosovo. The extension 

agents are now ready to provide professional 

trainings to farmers throughout Kosovo, on new 

methodologies and good agricultural practices in 

fruit, vegetable and livestock production. 

During the three-month course, municipal 

extension agents received updated trainings based 

on the latest technologies and good agriculture practices, as well as on the methodology of how 

extension agricultural educators can reach farmers in their municipalities; soil and plant sampling for 

analysis; cultural practices (resistant seedling and sapling production, principles of crop nutrition and 

irrigation); plant protection; post-harvest handling, storage and marketing linkages; farm-crop budget, 

gross margin analyses and business plan preparation (for fruit and vegetable crops); balancing feed 

rations for dairy cows, dairy cow reproduction management and good milking practices; farm record 

keeping; environmental impacts in agriculture; and many other practices in different sectors in 

agriculture. 

March 13, which marked the last day of the 

training for the extension agents, 

highlighted the topic, “Information on 

preparing for the grants programs operated 

by the New Opportunities for Agriculture 

and the Ministry for Agriculture, Forestry 

and Rural Development. Fatmir Selimi, 

NOA’s Deputy Chief of Party, made the 

presentation. 

The 17 days of trainings, held between 

December 2012 and March 2013, attracted 

on average 29 extension agents per session. 

 

Fatmir Selimi - Deputy Chief of Party at NOA –  lecturing 
on preparing grant applications. 

The certification ceremony attended by USAID 
Kosovo’s Deputy Mission Director, Minister of 
Agriculture and the Norwegian Ambassador. 
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Topics, trainers, number of participants and training schedule for winter school trainings of 
extension agents working with the Ministry of Agriculture, Forestry and Rural Development 

(December 2012 – March 2013) 
 

No. Subject 
Training 

place 
Trainer 

Number of 
participants 

Training 
date 

1 
How extension agents reach farmers 
in their municipalities and how to 
change their working habits  Lipjan – 

Training 
Center  

Mr. Mark Wood 

25 
17/12/2012 
Completed 

2 

A guide for newcomers on 
accessing grants through NOA and 
the EU and grant information and 
criteria  – business plan preparation 

Mr. Fatmir Selimi 

Vegetable production 

3 Vegetable seedling production 

Lipjan 

Mr. Ismet Babaj 22 
08/01/2013 
Completed 

4 
Soil sampling for analysis and the 
preservation and improvement of 
soil properties 

Mr. Bardh Begolli, 
Mr. Ismet Kastrati 
(KIA) & Mr. Betim 
Bresilla 

24 
09/01/2013 
Completed 

5 Plant sampling for analysis 
Mr. Ismail Cacaj 
(KIA) 

6 
Open field and greenhouse 
vegetable production Mr. Ismet Babaj & 

Hajrullah Cakaj 

24 
15/01/2013 
Completed 

7 
Principles of vegetable crop nutrition 
and irrigation 

25 
16/01/2013 
Completed 

8 
Post-harvest handling, storage and 
marketing linkages 

Mr. Xhavit 
Ramadani & Mr. 
Faton Nagavci 

25 
29/01/2013 
Completed 

Fruits production 

9 

Plant propagation material 
production 
- Phyto 
- Featherings 
- Certification 

Lipjan 

Mr. Maxhun Shehaj 
& Kujtim Lepaja 

33 
30/01/2013 
Completed 

10 
Cultural practices of table grape 
crop (pruning,  grafting and 
principles of nutrition and irrigation) 

Mr. Mike Kimes 

11 
Main pests and diseases of 
vegetable crops 

Lipjan 
 

Mr. Fadil Musa 31 
05/02/2013 
Completed 

12 
Post-harvest handling, storage and 
marketing of fruit crops 

Mr. Xhavit 
Ramadani 34 

06/02/2013 
Completed 

13 GlobalG.A.P. – fruits and vegetables Mr. Reshat Ajvazaj 

14 
Farm crop budget, gross margin 
analyses (fruits) 

Mr. Maxhun Shehaj 
& Miss. Delvina 
Hana 

38 
12/02/2013 
Completed 

15 
Farm and crop budget, gross margin 
analyses (vegetables) 

Mr. Ismet Babaj & 
Miss. Donjeta 
Pozhegu 

31 
13/02/2013 
Completed 

16 
Main pests and diseases of fruit 
crops 

Mr. Fadil Musa & 
Mr. Naim Krasniqi 

27 
19/02/2013 
Completed 

Livestock production 

17 
Balancing feed rations for dairy 
cows 

Lipjan 

Mr. Muhamet 
Kamberi 

34 
20/02/2013 
Completed 

18 
Dary cow reproduction management 
– with a focus on training farmers 

Mr. Behlul Behluli  

19 
Hygiene in dairy farms – with a 
focus on proper milking practices 
and the safe use of pesticides  

Mr. Bujari Ejupi & 
Mr. Fadil Musa 

29 
26/02/2013 
Completed 

20 
Farm record keeping, budget and 
gross margin analysis Mr. Arben Musliu 29 

27/02/2012 
Completed 

21 Business plan preparation 

Environmental issues in Agriculture 

22 Environmental impacts in agriculture  Lipjan 
Mrs. Laura Krypa-
Gjakova 

30 
05/03/2013 
Completed 
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No. Subject 
Training 

place 
Trainer 

Number of 
participants 

Training 
date 

Grant form preparation guidelines 

23 
Guidelines for preparing MAFRD 
and NOA grant forms 

Lipjan Mr. Fatmir Selimi 31 13/03/3013 
Completed 

Certification ceremony 

 

 At least 3 MAFRD collection center grantees develop programmed production plans for 

2014; 

All 3 collection center grantees presented their business proposals and later received from MAFRD 

intial grant funding, permitting work to begin on the collection center sites. Ask Foods (Gjilane) and 

ETC (Xerxe) began work on their sites by clearing the land clearing and conducting other preparation 

work. Kelmendi (Peja) initially had some problems with licensing but these issues were resolved in 

the last week of Q2 and the foundation should be laid by week 3 of Q3. Site visits confirmed that all 

developments are proceeding on schedule and discussions with construction engineers and architects 

indicate that an August opening is possible in all cases. 

 At least one new bank lending product developed and operational and placed under DCA; 

and at least one value chain has a crop insurance model available to it. 

Developments under this benchmark are discussed fully under the improved access to finance section. 

In all cases, MAFRD management is being kept abreast of developments as it continues to watch for 

signs that the DCA facility is having some impact on agricultural lending.  

ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 Capacity building of interns engaged by processors and collection centers. This will complete 

all procedures for engaging companies and providing advanced trainings for all NOA interns. The 

purpose of this activity is to provide competence-based trainings to NOA interns in order to equip 

them with advanced training techniques, using international best adult learning practices, needed 

to ensure that the they may provide performance-based trainings to farmers, collection points and 

processing unit staff. The activity is scheduled to begin in mid April 2013 and conclude in 

September 2013. The knowledge, skills and abilities demanded of farmers all require ongoing 

investment and learning to develop and maintain specific and unique farming skills. Farmers, as 

well as collection point and processing unit staff, must become familiar with any change in 

market needs and consumer behavior and also must know how to ensure that the best and current 

farming/processing practices are being appropriately applied. Indeed, farming and processing 

techniques represent a special discipline that can be learned and applied. Agricultural businesses 

and farmers need to receive constant orientation and training on the best sector skills and 

practices, in order to become competitive and remain a serious business partner in the Kosovo 

market and abroad. 

2.2 IMPROVED ACCESS TO FINANCE  

OBJECTIVE 1: ENCOURAGE FINANCING/INVESTMENT IN PROGRAM-TARGETED 

VALUE CHAINS 

BENCHMARKS 

 At least 2 informative workshops with banks on sector investment/financial opportunities; 

On Feb. 14, 2013, NOA, Kosovo Chamber of Commerce and MAFRD jointly organized a workshop 

to inform banks and financial institutions regarding MAFRD’s 2013 grants and subvention program. 

The Kosovo Chamber of Commerce led this activity with NOA’s playing a supporting role. The 

financial sector showed great interest in MAFRD’s 2013 grants program, as six leading banks and 

three leading MFIs participated in the workshop. A dedicated woman’s access to finance training is 

scheduled for early Q3. 
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 At least 2 value chains have access to targeted financial products; 

Gherkins: The program organized a field visit with TEB focusing on the gherkins value chain during 

Q1. The bank was impressed with the results achieved with respect to this crop (contracted sales 

between farmers-collectors-processors) and the opportunity this construct presented to reduce loan 

risk. As a result, TEB offered Mamusha farmers an 18% interest rate, for loans up to 5,000 Euros, 

while the weighted market average interest rate for a similar loan is 19% to 23%. This visit was 

critical to a decision by the bank’s senior management to develop an agricultural credit card product, 

which is slated for release perhaps as early as late Q3. Meetings with bank staff during Q2 confirmed 

that the product is well advanced. The bank has recruited additional middle management staff to 

handle this development. 

Dairy: During Q1, NOA organized several meetings with BKT and one meeting with RBKO 

addressing the need to develop a dedicated financial product for financing growth in Kosovo’s dairy 

cow herd, given the present lack of production capacity and the fact that the local price per liter of 

milk remains among the best in the region. NOA had proposed a three-way model involving banks, 

processors/collectors and farmers. Farmers continue to express strong interest in this proposal. During 

Q2 discussions continued with the dairy sector, through the associations of processors and producers. 

A meeting with ProCredit Bank planned for Q2 was postponed to Q3 because two levels of 

management responsible for agro lending had moved from ProCredit Bank to other banks, leaving the 

bank short staffed.  

Lettuce and Fruit & Vegetables: Encouraging Young Entrepreneurs (EYE) is a private and 

voluntary initiative with the goal of supporting the private sector in Kosovo. EYE aims to encourage 

young (not necessarily young in age but early in company establishment) entrepreneurs in starting a 

venture and converting their outstanding ideas into growing enterprises. Providing financial resources 

for these new ventures is one type of direct support EYE provides. In order to expose the agriculture 

sector to additional financing possibilities, NOA introduced EYE’s founder, Vllaznim Xhiha, to some 

of the leading entrepreneurial NOA beneficiaries: Ask Foods, MOEA and Agroserra. Field visits were 

organized and information about sector development opportunities, challenges and obstacles were 

shared.  EYE showed a specific interest in lettuce production and processing. NOA plans to continue 

introducing EYE to other potential agro entrepreneurs during Q3.  

 At least 5 banks introduced to NOA-related value chain financing methodology; 

In 2012, NOA presented its program and overall horticulture developments in Kosovo to two banks, 

RBKO and PCB. All agro lending officers, as well as other managerial staff involved with risk 

assessment, participated. NOA plans to support similar workshops with other banks in coming 

quarters. 

 At least 2 access-to-finance training courses conducted specifically for women producers. 

The first access-to-finance training for woman was planned for February 2013 (MAFRD grants and 

subvention program for 2013), but scheduling issues within MAFRD in informing its field extension 

service agents made it impossible to organize a workshop. Still, NOA plans to organize the course in 

the beginning of Q3, before the April 29 grants application deadline. 

ADDITIONAL ACHIEVEMENTS 

 TEB Bank has hired additional staff dedicated to its agricultural portfolio. Late in Q2, preliminary 

meetings were held with FINCA as it had suggested an interest in developing a dedicated 

agricultural product targeting smaller borrowers, especially since the major banks have lifted the 

floor on lending in this sector to €5,000. 

 During Q2, NOA brought in a STTA to investigate the opportunity to develop agricultural 

insurance products. The investigation showed that one company (Sigal) was licenced to offer such 

insurance products and that the firm was willing to embark on the necessary product 

development. Two other frims were in the process of licensing. The consultant identified 

opportunities for intial offerings in the dairy sector (animal life insurance), the potato sector (all 
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risks possible) as well as the apple sector (hail risk). Development of these products would 

augment the banks’ approach and effectively reduce risk. The consultant will return in Q3 to 

develop these products in detail. 

CHALLENGES 

 Interests rates remain high even though this quarter has seen little loan movement due to the 

winter season. 

 Farmers still have unrealistic expectations about obtaining interest rates lower than what the 

market is offering, after the DCA agreement and press releases from MAFRD. This is being felt 

by MAFRD with a good number of farmers complaining that they are unable to obtain the cheap 

loans they expected. 

ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 Finalize the initiative regarding dairy financing product (dairy cow financing).  

 Co-organize the workshop with woman farmers on MAFRD grants and its subvention program 

for 2013. 

 Include banks in the NOA program’s value-chain development and facilitate access to finance 

 Work with international STTA to develop further the options for the establishment of a 

sustainable credit guarantee institution. 

OBJECTIVE 2: DEVELOP NEW AGRO LENDING PRODUCTS TO FIT PROGRAM 

NEEDS 

BENCHMARKS 

 At least one new agro-lending product introduced to the market;  

During Q2 there were positive developments with TEB Bank’s agro credit card product. TEB 

confirmed that product development (system-wide) is in the final stage, and product launch is 

expected in August or September. In the meanwhile, the bank seeks from NOA a list of recommended 

agro merchants (input dealers) to start negotiations on creating a POS network and signing contracts 

for the new program. NOA submitted a request to MAFRD to obtain such a list. Later, with TEB, the 

project will prepare the list of initial recommended merchants to participate in the product launch.  

TEB clarified with USAID the possibility of including the new agro product/credit card under its 

existing DCA agreement. TEB’s costs for new product development will be approximately 20,000 

Euros. The new agro credit card will enable farmers to purchase their inputs, tools and equipment at 

input dealers and pay on installment, with a grace period if needed. The new program will be 

implemented with agro-input dealers and other suppliers such as petrol stations serving agricultural 

clients. TEB expects support from NOA during product launch and promotion; a detailed plan on the 

costs of product launch/marketing will be prepared and presented to NOA for possible cost share 

during Q3.  

 At least 10 input dealers involved in the program;  

TEB is expecting the NOA program to support the identification of initial input dealers interested in 

this new product development (agro credit card). Such engagement is expected to take place during 

Q3. 

 At least 100 producers access credit using the new product. 

NOA will recommend to TEB those producers who have entered reliable off-take agreements with 

processors and collection centers. Discussions with TEB management during Q2 confirmed their 

interest in pushing the industry to increased formality through their product offerings.   



KOSOVO NOA PROGRAM: QUARTERLY REPORT: JANUARY–MARCH 2013      47 

ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 Follow up on agro credit card product development and support TEB on any request it might have 

about said product. 

 Start preparing list of leading/recommend input dealers. 

 Develop a joint product launch activity with TEB. 

OBJECTIVE 3: INCREASE BANK LENDING EXPERTISE IN AGRO SECTOR 

BENCHMARKS 

 At least 3 trainings on agro lending organized with participating banks;  

During Q3, NOA will train TEB bank loan officers in new product promotion and the selection of 

targeted farmers. Should program discussions with FINCA generate traction, then NOA will support 

its proposed new cadre of loan officers, all during Q3. A NOA meeting with the new ProCredit Bank 

agricultural lending staff during Q2 indicated the bank’s strong interest in receiving dedicated support 

to loan officer training, now slated for Q3. 

 Improve CBK/Commercial Bank Agro sector reporting.  

No activities this quarter under this benchmark. Discussions will be initiated during Q3. 

2.3 GENDER EQUALITY 

OBJECTIVES:  

INCLUDE WOMAN FARMERS IN ALL PROGRAM ACTIVITIES  

INCREASE WOMAN FARMERS’ TECHNICAL KNOWLEDGE 

BENCHMARKS 

 At least 25% woman participation in all program activities;  

Woman’s participation in NOA training for the 2012 reporting year was 10%. As of Q1 for 2013, the 

percentage had more than doubled, to 27%.   

Nevertheless, it is worth mentioning that this Q1 participation percentage is highly influenced by the 

“woman farmer of the year” activity supported by the NOA project during Q1, wherein out of a total 

of 212 participants, 189 were woman (89%).  

During Q2 specifically, the percentage of woman participation in NOA program activities was 20 %, 

while the cumulative for two quarters is 24%. Trainings especially field and access to finance 

trainings are not at a peak so it is envisaged that the program will continue to achieve the target 

inclusion level for woman during the work plan year.  

 At least 10 woman lead farmers identified and supported;  

The program has already identified 34 woman lead farmers (26 additional this quarter) who directly 

benefitted from the program and will continue to receive program support, exceeding the target of 10 

woman leading farmers. These lead farmers are set to be the contact points for public sector extension 

services as they look to extend value chain specific information to contact farmers for each lead 

farmer.  

Gherkins:  Last year two very successful women lead farmers were identified and benefited by 

implementing new gherkin variety production and growing technologies. In both cases, they have 

proven their abilities as farmers, with excellent production yields and very specific implementation of 
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new growing technologies. The program is expected to use them as model farmers during the new 

season and use their farms as training venues for new women model farmers. 

An additional 10 new woman farmers and 10 minority farmers have been identified in Q2 as NOA 

beneficiaries with 0.20 ha of gherkins, and have received the following support: seeds, plastic mulch, 

drip irrigation, support system and technical advice.  In addition, the program will support them in 

linkages and facilitating contractual sales with local gherkins processors, when the final product is 

harvested.  

Vegetables (Peppers): Special attention was paid to identifying women lead farmers in open field 

this quarter, and during Q2 regarding pepper cultivation NOA identified 17 woman lead farmers in 

different regions of Kosova to support them with 0.20 ha of pepper: seeds, drip irrigation, technical 

support and linkages with processor. These farmers will be used by public and private extension 

workers during the production season as focal points for information flow. 

Lettuce: Two to three woman farmers remain to be identified in the coming quarter, to be supported 

with contractual sales to the Agro Serra lettuce processing company. 

Saffron: Among 6 growers there one woman lead farmer is already in place, who also happens to be a 

start-up business (in agriculture). She benefited by receiving saffron corms and technical assistance in 

growing processes. The program also facilitated new markets for the final product, and offered 

branding and labeling support.  The saffron woman lead farmer participated at Bio Fach, Berlin 

during this quarter, representing all Kosovar saffron growers. As per current quarter program she has 

already received a request for 300 gr of Bio saffron from Bio Fach fair contacts. 

Strawberries: There are still three woman lead farmers working with the program. The Program 

plans to continue supporting these women with sales and marketing activities similar to those offered 

previously.   

Apples: One woman lead farmer has benefited from the program, receiving new apple varieties. No 

progress has been made during this quarter to identify additional women farmers for targeted support.  

Raspberries: One woman lead farmer remains as the NOA female lead farmer and she will continue 

to act as lead farmer during the year ahead. 

During Q2 NOA facilitated another contract singing between the woman’s association “ Fatjona” and 

vegetable processor Rizona. A total of 40 tons of vegetable (Pepper, Gherkins and Lettuce) have been 

contracted. 

MAP: A women’s association working with MAP has been identified: “Shqiponjat e Dardanise” in 

Kishnice/Graqanica. Following an inception meeting between the association and APS in Istog, the 

association continues to be a potential supplier to the APS international market and inbound 

marketing visits scheduled for Q3 will finalize these linkages.   

 At least 4 training activities dedicated to women farmers conducted; 

During Q2 two women dedicated trainings were identified: a) Marketing and value chains in 

horticulture and b) Dairy Farm Management  

Training on Marketing and Value Chains in Horticulture: A volunteer International STTA Susan 

Hofmann, a very experienced trainer conducted a 2 days training with a group of 21 woman lead 

farmers and association representatives (26/27 March). The feedback from the participants was 

excellent, teaching method was very participative and practical, enabling woman farmers to analyse 

and interpret their own value chains, market and customers. A follow up training for the same or 

similar target groups of farmers should be planned for the coming year.  

Farm Management – Dairy: A local expert on farm management training has been identified; two 

woman dairy collection points were visited and training needs were identified. A two day training 

program has been designed, one day theoretical and one day practical demonstration. Topics are: cow 
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feeding, diseases, reproduction and milk/farm hygiene. Training will be conducted beginning in April 

Q3, with two different groups of woman farmers in two different venues (4/5 April respectively 11/12 

April).  

Access to finance: The NOA program plans a workshop geared to informing women farmers about 

MAFRD’s grants and subsidy programs for 2013. The program has already gathered information on 

several women’s agriculture associations (mainly in horticulture and processing) with more than 50 

woman farmer members to be contacted and involved. The activity was postponed for Q3 due to the 

busy schedule MAFRD had in developing their grant and subsidy program.   

 Day of Rural Women conference was organized;  

The conference completed during Q1, drew 212 participants and stakeholders, garnering widespread 

coverage by almost all local media. In order to emphasize the role of rural women in enhancing 

agricultural and rural development, the conference also addressed the role of women in society, 

particularly in areas such as economic improvement and agricultural development. The conference 

also awarded two “Woman Farmer of the Year 2012” prizes, with UNDP support. One of the 5,000 

Euro prizes went to a woman farmer in production, and the other to a woman farmer active in 

processing.  

 At least 3 documentaries produced highlighting successful women in agribusiness; 

NOA has developed one five-minute documentary highlighting the program’s lead women farmers 

who grow and sell gherkins. The three women are NOA grantees who have pioneered the planting of 

gherkins, with excellent results. This should encourage other women farmers in their villages and 

association to follow in their footsteps.    

ADDITIONAL ACHIEVEMENTS 

 TEB has mentioned interest in developing a dedicated micro loan program to support woman 

startup businesses. Average loan amounts would be 2,000 to 3,000 Euros. The project was asked 

to identify fields of potential investment in agribusiness and agricultural production. It is still just 

an idea that needs further pursuit and development and will likley be guided by the introduction of 

the new Agro Card later in the year. This agricultural input credit card will have the option of 

targeting specific gropus of farmers, which could target woman farmers. 

ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 Finalize the trainings for female lead farmers in farm management and informative workshop on 

MAFRD 2013 Grants scheme . 

 Finalize a compilation documentary highlighting women’s role as lead farmers to date. 

2.3 OUTREACH AND COMMUNICATIONS 

BENCHMARKS 

 At least 24 articles per year; 

Five articles have been written up for the NOA website this quarter.  

 At least 30 success stories within the Fiscal Year;  

Three success stories have been written up for printing and placing on the NOA website this quarter. 

Four news articles and snapshots have made the monthly USAID e-news, and have been featured on 

the USAID website and U.S. Embassy Facebook page (see records below). 

 At least five (5) television productions;  

2 mini-documentaries have been completed and broadcasted at events/presentations. The 

documentaries feature women in agriculture and the cultivation of saffron, respectively. 
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Four full-length (25-minute) documentaries have been completed and have received clearance from 

USAID. They cover the gherkin, saffron, lettuce and dairy sectors. The fifth documentary (women 

and minorities in agriculture) is currently being editing. These five full-length documentaries are 

slated to air on one of Kosovo’s main television stations. The additional purpose of these films is for 

use in showcasing the project’s work to various farmer groups and associations during their organized 

events. In this manner, farmers, processors and traders can better understand the sector and see, for 

example, how women and minorities form part of a bigger picture, as well as how they can improve 

their training programs and farmer linkages.  

 Final television commercial for Ministry campaign, “From our land, to our table”; 

The idea for the third television promotion has been outlined, and an RFQ will be published for 

production companies to send in their offers and costs for production. 

This final commercial will focus on food safety, suggesting that buying locally produced agricultural 

products is safe and that food quality standards are being applied. Buying freshly grown produce 

increases employment in the agriculture sector, which in turn contributes to a better local economy 

and substitutes imports. 

ADDITIONAL ACHIEVEMENTS 

 Program Website – www.noakos.com 

The program website [http://www.noakos.com] continues to publicize the work and results produced 

by NOA. It presents one of the main methods by which the program communicates with its current 

and potential clients, and serves as a depository for the substantial amount of information that the 

program continues to produce. The team continues to receive compliments from numerous sources on 

the information it provides.  

The program website during this second quarter has undergone a slight reconstruction and general 

freshening/reconfiguring in its appearance and design in order to make it more informative and 

attractive. With its new image and formatting, the website is now even more user-friendly in terms of 

editing and updating and will ensure that it remains more reliably up to date with current NOA 

activities.   

 Events  

Major events coordinated in this quarter (2 events): 

 Women Entrepreneur’s Networking – March 8, 2013 – This event at the Metropol Restaurant 

gathered together almost 50 of Kosovo’s most accomplished women entrepreneurs, as well as 

the media. 

 USAID Mission Director Visits Dairy Farmer in Dardania, Peja – March 13, 2013 – The 

mission director visited the Agroloni Dairy in Dardania, Peja.   

 Visibility  

In terms of the continuing visibility of the program, the following details media appearances made by 

NOA and its staff: 

 Television (5 appearances)  

1) January 13, 2013 – 5:15pm – RTK - Bujku show (Farmer of the Year) 

2) January 15, 2013 – 8:00 pm – KLAN Kosova – Main evening news (Export of seedlings 

from Kosova to the Netherlands)   

3) February 3, 2013 – 5:15 pm – RTK – Bujku Show (Interview with CoP, Mark Wood) 
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4) March 10, 2013 – 5:15 pm – RTK – Bujku Show (rerun of apple pruning with fruit expert 

Maxhun Shehaj)  

5) March 08, 2013 – 7pm – RTK, KTV, RTV 21 – Main evening news (Women 

Entrepreneur’s Networking Event) 

 Electronic Media (33 total appearances)  

Appearances of the Kosovo exhibition at the International Green Week on German-language 

electronic media (12 appearances) 

1) January 17-28, 2013 - RBB Online – Kosovo at International Green Week – 

http://www.rbb-

online.de/stadt_land/dossiers/gruene_woche/service/Appetitanreger_auf_der_Gruenen_W

oche.html 

2) January 17-28, 2013 – Berlin Audiovisuell – Kosovo at International Green Week -  

http://www.berlin-audiovisuell.de/sehenswertes/veranstaltungen/gruene_woche/index.php  

3) January 17-28, 2013 – Schweizerbauer – Kosovo at International Green Week -  

http://www.schweizerbauer.ch/politik--wirtschaft/agrarpolitik/gruene-woche---

gipfeltreffen-der-welt-landwirtschaft-in-berlin-8932.html  

4) January 17-28, 2013 – German Missions/South Africa – Kosovo at International Green 

Week -  

http://www.southafrica.diplo.de/Vertretung/suedafrika/en/__pr/1__GIC/2013/01-Gruene-

Woche.html 

5) January 17-28, 2013 – Maerkischeallgemeine – Kosovo at International Green Week - 

http://www.maerkischeallgemeine.de/cms/beitrag/12457229/62249/Von-Rheinland-Pfalz-

ueber-die-Uckermark-bis-zum.html 

6) January 17-28, 2013 – Gruenewoche – Kosovo at International Green Week - 

http://www.gruenewoche.de/PresseService/Pressemitteilungen/index.jsp?lang=de&id=26

6880  

7) January 17-28, 2013 – Agrarheaute – Kosovo at International Green Week -  

http://www.agrarheute.com/gruene-woche-2013-eroeffnungspk 

8) January 17-28, 2013 – Ad Hoc News – Kosovo at International Green Week - 

http://www.ad-hoc-news.de/die-gruene-woche-2013-bringt-sie-auf-touren-zehn--

/de/News/24932148 

9) January 17-28, 2013 – FinanzNachrichten – Kosovo at International Green Week - 

http://www.finanznachrichten.de/nachrichten-2013-01/25770097-gruene-woche-aktuell-

23-januar-2013-007.htm 

10) January 17-28, 2013 – DW – Kosovo at International Green Week - 

http://www.dw.de/gr%C3%B6%C3%9Fte-agrarmesse-der-welt-in-berlin-

er%C3%B6ffnet/a-16528465 

11) January 17-28, 2013 – GFFA Berlin – Kosovo at International Green Week - 

http://www.gffa-berlin.de/images/stories/GFFA2013/Teilnehmerliste_PM_en.pdf 

12) January 17-28, 2013 – Presseportal – Kosovo at International Green Week - 

http://www.presseportal.de/pm/6600/2399823/presse-information-gruene-woche-aktuell-

17-januar-2013 

http://www.rbb-online.de/stadt_land/dossiers/gruene_woche/service/Appetitanreger_auf_der_Gruenen_Woche.html
http://www.rbb-online.de/stadt_land/dossiers/gruene_woche/service/Appetitanreger_auf_der_Gruenen_Woche.html
http://www.rbb-online.de/stadt_land/dossiers/gruene_woche/service/Appetitanreger_auf_der_Gruenen_Woche.html
http://www.berlin-audiovisuell.de/sehenswertes/veranstaltungen/gruene_woche/index.php
http://www.schweizerbauer.ch/politik--wirtschaft/agrarpolitik/gruene-woche---gipfeltreffen-der-welt-landwirtschaft-in-berlin-8932.html
http://www.schweizerbauer.ch/politik--wirtschaft/agrarpolitik/gruene-woche---gipfeltreffen-der-welt-landwirtschaft-in-berlin-8932.html
http://www.southafrica.diplo.de/Vertretung/suedafrika/en/__pr/1__GIC/2013/01-Gruene-Woche.html
http://www.southafrica.diplo.de/Vertretung/suedafrika/en/__pr/1__GIC/2013/01-Gruene-Woche.html
http://www.maerkischeallgemeine.de/cms/beitrag/12457229/62249/Von-Rheinland-Pfalz-ueber-die-Uckermark-bis-zum.html
http://www.maerkischeallgemeine.de/cms/beitrag/12457229/62249/Von-Rheinland-Pfalz-ueber-die-Uckermark-bis-zum.html
http://www.gruenewoche.de/PresseService/Pressemitteilungen/index.jsp?lang=de&id=266880
http://www.gruenewoche.de/PresseService/Pressemitteilungen/index.jsp?lang=de&id=266880
http://www.agrarheute.com/gruene-woche-2013-eroeffnungspk
http://www.ad-hoc-news.de/die-gruene-woche-2013-bringt-sie-auf-touren-zehn--/de/News/24932148
http://www.ad-hoc-news.de/die-gruene-woche-2013-bringt-sie-auf-touren-zehn--/de/News/24932148
http://www.finanznachrichten.de/nachrichten-2013-01/25770097-gruene-woche-aktuell-23-januar-2013-007.htm
http://www.finanznachrichten.de/nachrichten-2013-01/25770097-gruene-woche-aktuell-23-januar-2013-007.htm
http://www.dw.de/gr%C3%B6%C3%9Fte-agrarmesse-der-welt-in-berlin-er%C3%B6ffnet/a-16528465
http://www.dw.de/gr%C3%B6%C3%9Fte-agrarmesse-der-welt-in-berlin-er%C3%B6ffnet/a-16528465
http://www.gffa-berlin.de/images/stories/GFFA2013/Teilnehmerliste_PM_en.pdf
http://www.presseportal.de/pm/6600/2399823/presse-information-gruene-woche-aktuell-17-januar-2013
http://www.presseportal.de/pm/6600/2399823/presse-information-gruene-woche-aktuell-17-januar-2013
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Appearances of Kosovo exhibition at International Green Week on Kosovo electronic media 

(21 appearances)  

1) January 17-28, 2013 – Telegrafi – Paraqitja e Kosoves nervozon Serbet ne panairin e 

Berlinit  

http://www.telegrafi.com/ekonomi/kosova-ne-javen-e-gjelber-ne-berlin-46-10217.html  

2) January 17-28, 2013 – Telegrafi – Serbia bojkoton takimin per shkak te Kosoves-

http://www.telegrafi.com/ekonomi/paraqitja-e-kosoves-nervozon-serbet-ne-panairin-e-

berlinit-46-13615.html 

3) January 17-28, 2013 – Gazeta Express – Kosovo at International Green Week -

http://gazetaexpress.com/?cid=1,13,101729\ 

4) January 17-28, 2013 – Ekonomia – Kosovo at International Green Week – 

http://ekonomia-ks.com/?page=1,6,30913  

5) January 17-28, 2013 – Kosovapress – Kosovo at International Green Week –

http://kosovapress.com/?cid=1,3,158728 

6) January 17-28, 2013 – Koha Ditore online – Kosovo at International Green Week –

http://www.kohaditore.com/index.php/repository/karikaturat/function.require?page=1,13,

84938 

7) January 17-28, 2013 – Lexo Shqip – Kosovo at International Green Week –

http://www.lexoshqip.com/archives/107270 

8) January 17-28, 2013 – Standardi – Kosovo at International Green Week –

http://standardi.info/index.aspx?SID=15&LID=2&AID=45196&Ctype=1&ACatID=9 

9) January 17-28, 2013 – Telegrafi – Produktet kosovare ne javen e gjelber ne Gjermani –

http://www.telegrafi.com/ekonomi/produktet-kosovar-ne-javen-e-gjelber-ne-gjermanija-

46-13593.html 

10) January 17-28, 2013 – Gjuha Shqipe – Kosovo at International Green Week –

http://www.gjuhashqipe.com/lajmetari/lajmetari2.aspx?id=43051  

11) January 17-28, 2013 – Monitor – Kosovo at International Green Week –

http://www.monitor.al/kosova-ne-panairin-java-e-gjelber-ne-berlin/ 

12) January 17-28, 2013 – Infokusi – Kosovo at International Green Week –

http://infokusi.com/ekonomi/11916/ 

13) January 17-28, 2013 – Time.Ikub.Al – Kosovo at International Green Week –

http://time.ikub.al/Lajme/7fc80857ed/Produktet-Made-in-Albania-ekspozohen-ne-

Berlin.aspx  

14) January 17-28, 2013 – Gazeta Ditore – Kosovo at International Green Week –

http://gazetaditore.com/2013/01/22/produktet-e-kosoves-ne-panairin-java-e-gjelber-ne-

berlin/ 

15) January 17-28, 2013 – Indeks Online – Kosovo at International Green Week –

http://www.indeksonline.net/?FaqeID=2&LajmID=14091 

16) January 17-28, 2013 – Ora Info – Kosovo at International Green Week –

http://orainfo.com/?FaqeID=3&LajmID=7874  

17) January 17-28, 2013 – Kosova Times – Pjesemarrja e Kosoves ne Javen e Gjelber ne 

Berlin –http://www.kosovatimes.net/?page=1,33,25481 

http://www.telegrafi.com/ekonomi/kosova-ne-javen-e-gjelber-ne-berlin-46-10217.html
http://www.telegrafi.com/ekonomi/paraqitja-e-kosoves-nervozon-serbet-ne-panairin-e-berlinit-46-13615.html
http://www.telegrafi.com/ekonomi/paraqitja-e-kosoves-nervozon-serbet-ne-panairin-e-berlinit-46-13615.html
http://gazetaexpress.com/?cid=1%2c13%2c101729
http://ekonomia-ks.com/?page=1%2c6%2c30913
http://kosovapress.com/?cid=1%2c3%2c158728
http://www.kohaditore.com/index.php/repository/karikaturat/function.require?page=1%2c13%2c84938
http://www.kohaditore.com/index.php/repository/karikaturat/function.require?page=1%2c13%2c84938
http://www.lexoshqip.com/archives/107270
http://standardi.info/index.aspx?SID=15&LID=2&AID=45196&Ctype=1&ACatID=9
http://www.telegrafi.com/ekonomi/produktet-kosovar-ne-javen-e-gjelber-ne-gjermanija-46-13593.html
http://www.telegrafi.com/ekonomi/produktet-kosovar-ne-javen-e-gjelber-ne-gjermanija-46-13593.html
http://www.gjuhashqipe.com/lajmetari/lajmetari2.aspx?id=43051
http://www.monitor.al/kosova-ne-panairin-java-e-gjelber-ne-berlin/
http://infokusi.com/ekonomi/11916/
http://time.ikub.al/Lajme/7fc80857ed/Produktet-Made-in-Albania-ekspozohen-ne-Berlin.aspx
http://time.ikub.al/Lajme/7fc80857ed/Produktet-Made-in-Albania-ekspozohen-ne-Berlin.aspx
http://gazetaditore.com/2013/01/22/produktet-e-kosoves-ne-panairin-java-e-gjelber-ne-berlin/
http://gazetaditore.com/2013/01/22/produktet-e-kosoves-ne-panairin-java-e-gjelber-ne-berlin/
http://www.indeksonline.net/?FaqeID=2&LajmID=14091
http://orainfo.com/?FaqeID=3&LajmID=7874
http://www.kosovatimes.net/?page=1%2c33%2c25481
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18) January 17-28, 2013 – Kosova Times – Produktet Kosovare prezantohen ne Gjermani –

http://www.kosovatimes.net/?page=1,33,25186 

19) January 17-28, 2013 – RTKlive.com – Kosovo at International Green Week –

http://www.rtklive.com/new/index.php?cid=7,1&newsId=69987&mfp7xP97dMLpc(-

pGc&IiU#8-

+17/cc)d&70!Y8(013NZ_meeziex~S&3$$U58wVoEZ*zwOiC901+ml#2i$Dx=Rdw36*a

H=cf7e2TZ  

20) January 17-28, 2013 – Lajme Parajsa– Kosovo at International Green Week –

http://lajme.parajsa.com/Biznesi/id_477320/ 

21) January 17-28, 2013 – Nacional Albania – Kosovo at International Green Week –

http://www.nacionalalbania.al/2013/01/kosova-prezanton-prodhimet-bujqesore-dhe-

ushqimin-ne-berlin/ 

 Other appearances (4 appearances) 

NOA activities make the USAID/Kosovo Program E-News four times this quarter:  

1) February 1, 2013 – USAID/Kosovo Program E-News – Kosovo Represented at 

International Greek Week Berlin 

2) February 1, 2013 – USAID/Kosovo Program E-News – USAID/Kosovo Client Ships 

First Export of Fruit Trees  

3) March 19, 2013 - USAID/Kosovo Program E-News – On their way forward, Kosovo 

women entrepreneurs pause to celebrate their successes  

4) March 29, 2013 – USAID/Kosovo Program E-News – Dairy Advances   

NOA events are also featured on USAID’s website and the U.S. Embassy’s Facebook page, 

as follows:   

http://www.facebook.com/notes/us-embassy-pristina-kosovo/on-their-way-forward-kosovo-

women-pause-to-celebrate-their-successes/550817604938595  

http://www.usaid.gov/kosovo/press-releases/their-way-forward-kosovo-women-pause-

celebrate-their-successes  

ACTIVITIES PLANNED FOR THE NEXT QUARTER 

Following the completion of the five initial documentaries, NOA will select the television station to 

broadcast the productions. Besides airing the shows on television, NOA will focus on distributing the 

documentaries to various farmer groups and associations, which will use and show this material to 

their members in order to facilitate a change to a more commercial mindset; further motivate them; 

and prove to them that they are indeed part of a bigger picture (Kosovo’s agriculture benefits each and 

every farmer, processor, trader, etc.).   

Filming of an additional documentary will begin in the next quarter that will feature the regrafting of 

wine grape vines to instead grow table grapes. This is a process that we will monitor and film over a 

period of three to four months until its completion. The program’s leadership of the transformation of 

wine grape vineyards into table grape vineyards is a first for Kosovo. The filming locations will be 

grape vineyards in the region of Rahovec.  

Snapshots/success stories and articles will continue to be written and posted on the program website.  

http://www.kosovatimes.net/?page=1%2c33%2c25186
http://www.rtklive.com/new/index.php?cid=7%2c1&newsId=69987&mfp7xP97dMLpc%28-pGc&IiU#8-+17/cc%29d&70%21Y8%28013NZ_meeziex~S&3$$U58wVoEZ%2azwOiC901+ml%232i$Dx=Rdw36%2aaH=cf7e2TZ
http://www.rtklive.com/new/index.php?cid=7%2c1&newsId=69987&mfp7xP97dMLpc%28-pGc&IiU#8-+17/cc%29d&70%21Y8%28013NZ_meeziex~S&3$$U58wVoEZ%2azwOiC901+ml%232i$Dx=Rdw36%2aaH=cf7e2TZ
http://www.rtklive.com/new/index.php?cid=7%2c1&newsId=69987&mfp7xP97dMLpc%28-pGc&IiU#8-+17/cc%29d&70%21Y8%28013NZ_meeziex~S&3$$U58wVoEZ%2azwOiC901+ml%232i$Dx=Rdw36%2aaH=cf7e2TZ
http://www.rtklive.com/new/index.php?cid=7%2c1&newsId=69987&mfp7xP97dMLpc%28-pGc&IiU#8-+17/cc%29d&70%21Y8%28013NZ_meeziex~S&3$$U58wVoEZ%2azwOiC901+ml%232i$Dx=Rdw36%2aaH=cf7e2TZ
http://lajme.parajsa.com/Biznesi/id_477320/
http://www.nacionalalbania.al/2013/01/kosova-prezanton-prodhimet-bujqesore-dhe-ushqimin-ne-berlin/
http://www.nacionalalbania.al/2013/01/kosova-prezanton-prodhimet-bujqesore-dhe-ushqimin-ne-berlin/
http://www.facebook.com/notes/us-embassy-pristina-kosovo/on-their-way-forward-kosovo-women-pause-to-celebrate-their-successes/550817604938595
http://www.facebook.com/notes/us-embassy-pristina-kosovo/on-their-way-forward-kosovo-women-pause-to-celebrate-their-successes/550817604938595
http://www.facebook.com/notes/us-embassy-pristina-kosovo/on-their-way-forward-kosovo-women-pause-to-celebrate-their-successes/550817604938595
http://www.facebook.com/notes/us-embassy-pristina-kosovo/on-their-way-forward-kosovo-women-pause-to-celebrate-their-successes/550817604938595
http://www.facebook.com/notes/us-embassy-pristina-kosovo/on-their-way-forward-kosovo-women-pause-to-celebrate-their-successes/550817604938595
http://www.usaid.gov/kosovo/press-releases/their-way-forward-kosovo-women-pause-celebrate-their-successes
http://www.usaid.gov/kosovo/press-releases/their-way-forward-kosovo-women-pause-celebrate-their-successes
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3.1 PERFORMANCE MONITORING PLAN (QUARTERLY FORMAT) 

3.1.1 MAJOR ACHIEVEMENTS  
Between February and March 2013, the Program organized two surveys in order to define baseline 

values for the following indicators recently introduced into the NOA PMP: 

 Indicator AO2.5: Changes to gender empowerment measures (GEM) as a result of program 

interventions; 

 Indicator AO2.7: Percent (%) increase in rural income as result of USG assistance 

GENDER EMPOWERMENT INDEX SURVEY 

The overall objective of the survey was to define the level of women’s empowerment within the 

decision-making process regarding their everyday agriculture activities. In total, 195 farmers 

participated in the survey, of which 87% are women; these are farmers who receive direct assistance 

and who benefited indirectly from the program. This sample represents a universe of 936 farmers that 

were touched by program activities and interventions, and the level of confidence is set to 95%. In 

this report, we only provide a summary of findings; a full report is scheduled to be finished during 

the next quarter.  

The survey covers five domains; Production, Resources, Income, Leadership and Time, (PRILT) 

addressing a total of 14 indicators. This approach is based on systems developed for USAID Feed the 

Future, the US government’s global hunger and food security initiative. 

In the table below, we provide findings from all 14 indicators, and the results are summarized  into 

four groups: 

1. The general results, which include all farmers surveyed,  

2. The second group are farmers that received grants,  

3. The Third group consists of farmers that participated in USAID/NOA trainings, 

4. The last group consists of farmers that didn’t participate in any program- sponsored events. 

A 0 score means not empowered, a score of 0.1-0.5 indicates low empowerment and a score of 0.6-1 

indicates highly empowered. The total score is subject to weighting (see the NOA PMP document for 

a detailed explanation). The objective of this disaggregation is to provide a direct measure of 

progress but critically to provide management feedback to the project in order to refine training needs 

as necessary to maximize impact on the level of women’s empowerment. 
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In the table above we provide overall results for all five domains. As can be seen, in four out of five 

domains women are poorly empowered, with leadership being the lowest. The average result across 

all domains is 0.45 meaning that the involvement of women in decision making is low. Interestingly, 

if we examine the indicators in the table below, in all cases farmers that received assistance from the 

program have greater decision making levels. (see color red and green).  

These results are important in planning of activities for next quarter, and indicate the program must 

focus more, for example, on influencing change related to decisions about planting and involve 

women more in technology trainings. 

 

RURAL INCOME SURVEY 

At the same time as the gender survey, NOA conducted a rural income survey this quarter, with the 

objective to define a baseline value of income for rural farmers. In this regard, in total 68 producer 

farmers were surveyed, six of which were women and eight minorities; these are farmers who 

benefited from the program’s IIF scheme. 43% of farmer’s main crop is vegetable and the rest are 

fruits and cereals. The total value of annual income for all farmers is 807,072€, with an average value 
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of 11,869€. This value will be used as baseline figure in order to track program-generated changes in 

rural income in the future. 172 people are employed as full time, of which 60 are woman; another 213 

people worked as part time workers totaling 2835 hours or only 13 FTE (based on 225 days per year). 

This survey will be repeated later this year with the same respondents to determine the project 

direction and impact on rural income. 

QUARTERLY REPORTING INDICATOR RESULTS 

IR1.1 Number of Delivery Contracts Issued For Targeted Crops 

Between January and March 2013, [138] contracts have been signed between farmers, processors 

and/or other players along the targeted value chains. [108] Contracts are signed locally whereas [30] 

contracts were signed for exports towards European Countries. It is important to add that, as a result 

of facilitating of the above mentioned contracts, in total 10,064mt of different crops, mainly peppers 

and gherkins have been contracted. Sales generated from this activity will be reported in later 

quarterly reports.   

IR1.2 Value sales resulting from linkages created between farmers, processors and traders as 

result of USG assistance 

In total $ 316,964 sales have been generated as a result of NOA-supported linkages. Figures include 

sales generated from saffron [$5564] (the final figure is a result of the multiplier of 1.84 and 

converted to USD), whereas, [$311,400] worth of sales were generated from ASK-Foods selling their 

products to ETC. This linkage is considered a direct result of NOA assistance. 

IR1.3 Number of participants in study tours, B2B, market investigation and trade shows 

Three study tours were organized during this quarter with a total of 13 participants. The study tour 

organized to Germany included two companies (APC and New Venture) that were according the 

opportunity to  participate in the Bio Fach trade fair. As a result, APC agreed with a UK company to 

supply the latter with chamomile, cowslip, and saffron. No official contract document has been 

received by the program; therefore, no contract has been reported. A second study tour was organized 

for plant inspectors to the United Kingdom during Q2 to better understand plant phytosanitary issues. 

Four persons attended. . The third study tour was arranged to Italy to expose  stakeholders to 

improved fruit tree management as well as grape grafting options. 

IR2.2 Number of new technologies and/or management practices introduced as result of USG 

assistance 

By modifying existing equipment, the program has introduced a new technology in lettuce 

transplanting method. During this period only this technology has been recorded.  

IR2.3 Number of individuals trained in agriculture productivity through USG assistance 

(FACTS) 

In total, 730 people have been trained in various subjects related to environment, post-harvest, access 

to finance and improved technologies. 20% of participants were women. In addition to trainings, the 

program has organized other events which are related to but not counted in this indicator, which 

include presentations and meetings. The total number of participants that attended these additional 

activities was 176 people.  

IR2.5 Number of firms receiving USG assistance to invest in improved technologies (FACTS) 

Five firms received grants from the program to establish blueberry plantations using advanced 

technologies, including: Krasniqi-R, Blerti, Toni, Fisi and Zdrava Hrana companies. In addition, two 

firms, SHQK and Action for Revitalization, received funds to invest in new milk production 

technologies.  This brings the total, for this quarter, for this indicator to seven (7). 
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IR4.1 Value of DCA lending to the agriculture 

Nothing to report.  

IR4.3 Number of SMMEs and producers receiving USG (NOA project) assistance to access 

bank loans or private equity (FACTS) 

Nothing to report. No financial activity during this off season period. 

IR4.4 Value of grants issued for value chain operators of target crops and products, as result 

of USG assistance  

In total $273,120 is the value of grants issued during Jan-March 2013.For further details, please refer 

to the IIF section of this report. 

IR4.5 Number of program customers receiving grants as result of USG assistance (including 

IIF)   

In total, [21] companies received IIF funds to invest in various projects. Five fruits and vegetables 

processors (Ask Foods, Etlinger, Eurofood, MOEA LLC, and Sole Kosova) received funds to invest 

in technical support for  their processing activities; six grantees (Krasniqi-R, Blerti, Toni, Fisi and 

Zdrava Hrana and Juniku) were supported in the establishment of a total of 5HA of blueberry, five 

grantees for milk processing (SHQK, Bylmeti, Magic Ice, Eurolona and Ajka), three grantees were 

financed for various services;  Eurotac company was financed to improve infrastructure of its 

collection centre and Action for Revitalization company was financed to convert wine grapes to table 

grapes through grafting. 

IR5.3 Number of donor, GOK and agriculture sector roundtables or other events facilitated 

by NOA 

No specific donor/GOK roundtables arranged during this off season quarter. 
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 Indicator Unit 
Measure  

FY3 
Targets 

Results  
For 

FY3Q1 

 Results 
For 

 FY3Q2 

FY3 
Cumulative 

Performance 

IR1.1 Number of delivery contracts  issued 
for targeted crops 

Number 250 27 128 61% 

IR1.2 Value sales resulting from linkages 
created  between farmer, processors 
and traders as result of USG 
assistance 

$ $2.5M $500,774 316,964$ 33% 

IR1.3 Number of participants in study tours, 
B2B, market investigation and trade 
shows 

Number 60 10 6 27% 

IR2.2 Number of new technologies and/or 
management practices introduced as 
result of USG assistance  

Number 15 1 1 13% 

IR2.3 Number of individuals trained in 
agriculture productivity through USG 
assistance (FACTS) 

Number 2000 312 730 52% 

IR2.5 Number of firms receiving USG 
assistance to invest in improved 
technologies (FACTS) 

Number 15 4 5 60% 

IR4.1 Value of DCA lending to the 
agriculture 

$ - - - - 

IR4.3 Number of SMMEs and producers 
receiving USG (NOA project) 
assistance to access bank loans or 
private equity (FACTS) 

Number 240 - - - 

IR4.4 Value of grants issued for value chain 
operators of target crops and products, 
as result of USG assistance  
 
NON IIF  
 
 
IIF 

 
 
 

$ 
 
 

$ 

 
 
 

$200K 
 
 

$1M 

 
 
 
- 
 
 

$182,013 

 
 
 

-  
 
 

$273,120 

 
 
 
- 
 
 

27% 

IR4.5 
 

Number of program customer 
receiving grants as result of USG 
assistance (including IIF)   
 
NON IIF  
 
 
IIF 

Number 
 

 
 
 
 
 

 
 

10 
 
 
 

100 

 
 
 
 
 
 

20 

 
 
- 
 
 
 

22 

 
 
- 
 
 
 

22% 

IR5.3 Number of donor, GOK and agriculture 
sector roundtables or other events 
facilitated by NOA 

Number 13 5 - 38% 

 

3.2 IIF GRANTS REPORT 

During Q2, NOA issued 21 grants to clients involved in the expansion of crop area, installation of 

new equipment and development of value added services. Additionally, NOA-issued grants supported 

firms to improve human capacity by working with interns to augment farmer contract management 

capacities. Details on these newly-issued grants is provided within the relevant sections of this 

quarterly report narrative. 
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Grants issued by NOA during Q2 2013. 

Grants issued during Q2 2013

NOA-G-075 499460701 Abi & Elif 19 Increase of human capacities of the company Feb. 1, 2013 - Oct. 31, 2013 $10,521.90 € 8,100.00 Ongoing

NOA-G-076 ASK FOODS
Increase of production capacities and output by 

employing new professionals in selected fields
Feb. 1, 2013 - Oct. 31, 2013 $14,906.03 € 11,475.00 Ongoing

NOA-G-077 Etlinger
Increased professional capacities of the company 

through support for engagement of professional staff
Feb. 1, 2013 - Oct. 31, 2013 $9,352.80 € 7,200.00 Ongoing

NOA-G-078 EuroFood
Increased human capacities for increased 

production and improved quality of products
Feb. 1, 2013 - Oct. 31, 2013 $11,398.73 € 8,775.00 Ongoing

NOA-G-079 MOEA LLC
Increase of human capacities in the processing 

sector, respectively in MOEA-Frutomania
Feb. 1, 2013 - Oct. 31, 2013 $11,398.73 € 8,775.00 Ongoing

NOA-G-080 Sole Kosova
Adaption of new investments according to the 

Kosovo Agri-System for processors
Feb. 1, 2013 - Oct. 31, 2013 $14,029.20 € 10,800.00 Ongoing

NOA-G-081 SHPQK/SHQK
Transparency and neutrality during sampling of milk 

for quality control
Feb. 1, 2013 - Oct. 31, 2013 $18,818.61 € 14,487.00 Ongoing

NOA-G-083 Bylmeti Technical support to the farmers and milk producers March 4, 2013 - Aug. 31, 2013 $2,295.38 € 1,680.00 Started

NOA-G-084 Magic Ice Engagement of an expert for extension March 7, 2013 - Aug. 31, 2013 $2,295.38 € 1,680.00 Started

NOA-G-085 Eurolona Technical support to the farmers and milk producers March 7, 2013 - Aug. 31, 2013 $2,295.38 € 1,680.00 Started

NOA-G-086 Ajka Technical support to the farmers and milk producers March 7, 2013 - Aug. 31, 2013 $2,295.38 € 1,680.00 Started

NOA-G-087 Krasniqi-R Establishment of blueberries orchard in 0.5 ha March 20, 2013 - Nov. 19, 2013 $7,463.30 € 5,695.00 Ongoing

NOA-G-088 Blerti
Establishment of plantation with cultivated 

blueberries in 0.9 ha
March 20, 2013 - Nov. 19, 2013 $13,433.94 € 10,251.00 Ongoing

NOA-G-089 Toni
Establishment of plantation with cultivated 

blueberries in 0.9 ha
March 20, 2013 - Nov. 19, 2013 $13,433.94 € 10,251.00 Ongoing

NOA-G-090 Fisi
Establishment of plantation with cultivated 

blueberries in 0.9 ha
March 20, 2013 - Nov. 19, 2013 $13,433.94 € 10,251.00 Ongoing

NOA-G-091 Zdrava Hrana Trial Cultivation of Blueberries in 0.5 ha March 21, 2013 - Nov. 20, 2013 $7,463.30 € 5,695.00 Ongoing

NOA-G-092 Juniku
Establishment of plantation with cultivated 

blueberries in 1.3 ha
March 21, 2013 - Nov. 20, 2013 $19,745.30 € 15,067.00 Ongoing

NOA-G-093 Pemishtja Korrani Spraying services for apple orchards March 29, 2013 - Sep. 30, 2013 $4,586.75 € 3,500.00 Started

NOA-G-094 Agro-Sistem
Services for spraying of apple, pear, plum and cherry 

orchards
March 29, 2013 - Sep. 30, 2013 $4,586.75 € 3,500.00 Started

NOA-G-095 Premili-Alb
Improving of application of pesticides in orchards and 

vineyards of Gjakova municipality
March 29, 2013 - Sep. 30, 2013 $4,586.75 € 3,500.00 Started

NOA-G-096
Registration 

pending
Euro Taç

Improvement of infrastructure of the Euro Tac 

collection Center
March 29, 2013 - Jun. 30, 2013 $38,001.88 € 28,998.00 Started  

This brings the value of grants issued by the project to date to $1,885,082.75. The following table lists 

all grants issued to date, by the NOA project. 
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NOA GRANT REPORT

Activity # Grant No. DUNS No. Grantee Grant Title Period of Performance Amount in $ Amouin in € Status

NOA-G-001 MOEA LLC
Hail Protection System for Apple Orchards in 

Kravarica
July 21, 2011 -  June 21, 2012 $51,786.99 € 36,370.00 Terminated

AC-3 NOA-G-002 AFAS
Training and internship Program for the Best 

Agriculture Faculty Students
Nov. 15, 2011 - May 14, 2012 $36,191.00 € 26,250.00 Finished; Grant Closed

NOA-G-003 ASK FOODS
Irrigation System and Fertilization for Apple Fruits 

Plantation 10 ha
July 15, 2011 - August 14, 2011 Terminated

NOA-G-004 HERON & ADEA Construction for Hail Protection July 22, 2011 - June 21, 2012 $68,401.67 € 50,884.00 Finished; Grant Closed

NOA-G-005 FIDANISHTJA BYTYQI
Installation of fertigation system at fruit tree and 

ornamentals nursery "Bytyqi"
July 15, 2011 - June 14, 2012 $11,818.31 € 8,300.00 Finished; Grant Closed

NOA-G-006 ASK FOODS Anti-Hail System for 6.5 Ha of apples Nov 1, 2011 - May 31, 2012 $69,052.84 € 50,063.31 Finished; Grant Closed

NOA-G-007 AGROPRODUKT-SYNE Kosova's Golden Spice July 21, 2011 - Oct. 31, 2011 $58,735.58 € 41,250.00 Finished; Grant Closed

NOA-G-008 AGROSERA
Modernization of gherkin sizing and building of 

collection capacities for fresh vegetables
July 15, 2011 - Sept. 30, 2011 $27,338.74 € 19,200.00 Finished; Grant Closed

NOA-G-009 AGROCELINA Saffron Cultivation in 0.5 Ha July 21, 2011 - June 30, 2012 $19,578.53 € 13,750.00 Ongoing

NOA-G-010 SUNRISE Anti Hail System for 2 Ha July 15, 2011 - Dec. 31, 2011 Terminated

NOA-G-011 EUROFRUTI

Strengthening system of collection/processing 

through assistence in improving infrastructure due to 

HACCP requirements

Nov. 1, 2011 - Dec. 31, 2011 $42,254.52 € 29,650.00 Finished; Grant Closed

NOA-G-012 DIELLONI-E Cooling and storage for apple and pears Nov. 3, 2011 - Jan. 31, 2012 $23,009.00 € 16,689.00 Finished; Grant Closed

Ap-3 NOA-G-013 IADK
Supervision of Grantees for Trial Cultivation of New 

Apple Varieties
Dec. 1, 2011 - Oct. 31, 2012 $46,048.00 € 33,400.00 Finished; Grant Closed

Ap-1 & Ap-2 NOA-G-014 Heron & Adea Trial Cultivation of new Apple Varieties 1.0 ha Dec. 1, 2011 - Oct. 31, 2012 $24,045.50 € 17,528.20 Finished; Grant Closed

Ap-1 & Ap-2 NOA-G-015 Me Agro Trial Cultivation of new Apple Varieties 1.0 ha Dec. 1, 2011 - Oct. 31, 2012 $23,566.42 € 17,149.20 Finished; Grant Closed

Ap-1 & Ap-2 NOA-G-016 Agrounion sh.p.k. Development of 1.0 ha of Apple Demonstration Dec. 1, 2011 - Oct. 31, 2012 $24,011.80 € 17,501.60 Finished; Grant TBC

Ap-1 & Ap-2 NOA-G-017 Agrovizioni
Demonstration of New Varieties and Technologies  

of Apples in 1.0 ha
Dec. 1, 2011 - Oct. 31, 2012 $26,734.40 € 19,655.50 Finished; Grant Closed

Ap-1 & Ap-2 NOA-G-018 UVB Trial Cultivation of new Apple Varieties 1.0 ha Dec. 1, 2011 - Oct. 31, 2012 $25,168.10 € 18,416.40 Finished; Grant Closed

Ap-1 & Ap-2 NOA-G-019 Fortikultura-Sofije Veseli Apple Orchard 1.0 ha Dec. 1, 2011 - Oct. 31, 2012 $24,487.00 € 17,877.50 Finished; Grant TBC

TG-4 NOA-G-020 NTP Agro-Drini
Supervision of Grantees of Trial Cultivation of New 

Varieties of Table Grapes
Dec. 6, 2011 - Nov. 30, 2012 $46,443.00 € 33,686.00 Finished; Grant Closed

TG-1 ,2  & 3 NOA-G-021 NGO Zeri i Bujkut Trial Cultivation of New Table Grape Variety 1.7 ha Dec. 6, 2011 - Oct. 31, 2012 $65,765.00 € 48,321.53 Finished; Grant TBC

TG-1 ,2  & 3 NOA-G-022 Speed company
Demonstration of Table Grape and New 

Technologies 1.0 ha
Dec. 6, 2011 - Oct. 31, 2012 $39,914.00 € 29,118.34 Finished; Grant TBC

TG-1 ,2  & 3 NOA-G-023 Fehmi Sokoli Establishment of 1.5 ha Table Grape Vineyard Dec. 6, 2011 - Oct. 31, 2012 $56,223.00 € 41,747.73 Finished; Grant TBC

TG-1 ,2  & 3 NOA-G-024 Stone Castle V.W. Establishment of 2.0 ha Table Grape Vineyard Dec. 6, 2011 - Oct. 31, 2012 $79,209.00 € 57,747.37 Finished; Grant TBC

St-4 NOA-G-025 IADK
Supervision of Grantees of Trial Cultivation of New 

Varieties of Strawberries
Dec. 8, 2011 - Oct. 31, 2012 $38,604.00 € 28,000.00 Finished; Grant TBC

St-1 & St-2 NOA-G-026 NSh Fidani - Dudije Bala Trial Cultivation of Strawberries 0.3 ha Dec. 8, 2011 - Oct. 31, 2012 $4,206.00 € 3,051.00 Finished; Grant TBC

St-1 & St-2 NOA-G-027 ALBA - Zeqir Jahiu
Trial Cultivation of New Varieties of Strawberries 0.5 

ha
Dec. 8, 2011 - Oct. 31, 2012 $7,011.00 € 5,085.00 Finished; Grant TBC

St-1 & St-2 NOA-G-028
Kopshti i perimeve - Avni 

Shala
Establishment of strawberry orchard 0.6 ha Dec. 8, 2011 - Oct. 31, 2012 $8,232.00 € 6,102.00 Finished; Grant TBC

St-1 & St-2 NOA-G-029
Kopshti i perimeve - 

Hetem Balaj
Strawberry cultivation in open field 0.3 ha Dec. 8, 2011 - Oct. 31, 2012 $4,116.00 € 3,051.00 Finished; Grant TBC

St-1 & St-2 NOA-G-030
Prosperiteti i Karadakut - 

Lumnie Bislimi

Trial Cultivation of New Varieties of Strawberries 0.5 

ha
Dec. 8, 2011 - Oct. 31, 2012 $7,011.00 € 5,085.00 Finished; Grant TBC

St-1 & St-2 NOA-G-031
Kopshti i perimeve - 

Selim Balaj
Strawberry plan tation 0.3 ha Dec. 8, 2011 - Oct. 31, 2012 $4,116.00 € 3,051.00 Finished; Grant TBC

St-1 & St-2 NOA-G-032 Me Agro Establishment of strawberry orchard 1.0 ha Dec. 8, 2011 - Oct. 31, 2012 $14,021.00 € 10,170.00 Finished; Grant Closed

St-1 & St-2 NOA-G-033 Agrovizioni Establishment of strawberry orchard 1.0 ha Dec. 8, 2011 - Oct. 31, 2012 $13,719.00 € 10,170.00 Finished; Grant Closed

St-1 & St-2 NOA-G-034 KB Horticoop
Trial Cultivation of New Varieties of Strawberries in 

1.0 ha
Dec. 8, 2011 - Oct. 31, 2012 $13,719.00 € 10,170.00 Finished; Grant TBC

St-1 & St-2 NOA-G-035 Kultivari
Trial Cultivation of New Varieties of Strawberries 0.5 

ha
Dec. 8, 2011 - Oct. 31, 2012 $7,011.00 € 5,085.00 Finished; Grant TBC

St-1 & St-3 NOA-G-036 NTP Dredheza Nursery for strawberries Dec. 21, 2011 - Oct. 31, 2012 $1,233.00 € 917.00 Finished; Grant Closed

St-1 & St-3 NOA-G-037 Fidanishtja e Godancit Nursery for strawberries Dec. 21, 2011 - Oct. 31, 2012 $1,233.00 € 917.00 Finished; Grant TBC

R-3 NOA-G-038
Registration 

pending
Biolab

Supervision of Grantees of Trial Cultivation of New

Varieties of Raspberries
Dec. 15, 2011 - Feb. 28, 2013 $35,782.00 € 26,525.00 Finished; Grant TBC

R-1 & R-2 NOA-G-039 NPT Beni Com Cultivation of raspberries in 0.5 ha Dec. 22, 2011 - Nov. 30, 2012 Terminated

R-1 & R-2 NOA-G-040 Minifarma "AgroF&T" Cultivation of raspberries in 0.5 ha Dec. 22, 2011 - Nov. 30, 2012 $6,013.00 € 4,458.00 Finished; Grant TBC

R-1 & R-2 NOA-G-041

Producers association 

of Raspberries Vilamet 

Miker

Cultivation of raspberries in 2 ha Dec. 22, 2011 - Nov. 30, 2012 $24,053.00 € 17,830.00 Finished; Grant TBC

R-1 & R-2 NOA-G-042 NSH Success Cultivation of raspberries in 0.5 ha Dec. 22, 2011 - Nov. 30, 2012 $6,013.00 € 4,458.00 Finished; Grant TBC

R-1 & R-2 NOA-G-043 DPZ Ademi Cultivation of raspberries in 0.5 ha Dec. 22, 2011 - Nov. 30, 2012 $6,013.00 € 4,458.00 Finished; Grant Closed

R-1 & R-2 NOA-G-044 Bio Food Cultivation of raspberries in 0.5 ha Dec. 22, 2011 - Nov. 30, 2012 $6,013.00 € 4,458.00 Finished; Grant TBC

R-1 & R-2 NOA-G-045 KB Rugova Cultivation of raspberries in 0.5 ha Dec. 22, 2011 - Nov. 30, 2012 $6,013.00 € 4,458.00 Finished; Grant TBC

B-1 & B-2 NOA-G-046 NTP "Juniku"
Establishment of 2 ha of Trial Cultivation of 

Blueberries
Dec. 27, 2011 - Nov. 30, 2012 $35,866.00 € 26,680.00 Finished; Grant TBC

Period including Q2 2013
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NOA GRANT REPORT

Activity # Grant No. DUNS No. Grantee Grant Title Period of Performance Amount in $ Amouin in € Status

B-1 & B-2 NOA-G-047 MOEA Trial Cultivation of Blueberries in 2 ha Dec. 27, 2011 - Nov. 30, 2012 $35,866.00 € 26,680.00 Finished; Grant TBC

B-1 & B-2 NOA-G-048 PP "Nikola's" Trial Cultivation of Blueberries in 0.5 ha Dec. 27, 2011 - Nov. 30, 2012 $8,966.00 € 6,670.00 Finished; Grant TBC

B-1 & B-3 NOA-G-049 NTP Dredheza Nursery Plantings of Blueberries in 0.5 ha Dec. 27, 2011 - Nov. 30, 2012 $8,966.00 € 6,670.00 Finished; Grant Closed

NOA-G-050
Registration 

pending
Fil & Farmer Completion of high density apple orchard Feb. 1, 2012 - Dec. 31, 2012 $28,230.00 € 21,000.00 Ongoing

R-1 & R-2 NOA-G-051 APC
Demonstration and Promotion of new Raspberry 

cultivars for fresh market
June 8, 2012 - Mar 31, 2013 $16,738.60 € 12,700.00 Ongoing

OR-6 NOA-G-052 INIT productions
Production of a TV advertisement for the promotion 

of agriculture in Kosovo
Dec. 2, 2011 - Dec. 19, 2011 $13,787.00 € 10,000.00 Finished; Grant Closed

AS-1 NOA-G-053 KB Arbana Trial cultivation of Asparagus in 0.5 ha May. 8, 2012 - April 30, 2013 Terminated

AS-1 NOA-G-054
Exploren Inteligenc - 

Musli Kasumi
Demo cultivation of asparagus in 0.5 ha May. 8, 2012 - April 30, 2013 $802.63 € 610.00 Ongoing

AS-1 NOA-G-055
Exploren Inteligenc - 

Muhamed Ismajli
Asparagus plantation in 0.6 ha May. 8, 2012 - April 30, 2013 $963.16 € 732.00 Ongoing

AS-1 NOA-G-056 Asparakos Asparagus plantation in 0.5 ha May. 8, 2012 - April 30, 2013 $802.63 € 610.00 Ongoing

AS-1 NOA-G-057 Agrogreen Asparagus plantation in 0.5 ha July 24, 2012 - April 30, 2013 $802.63 € 610.00 Ongoing

AS-1 NOA-G-058 HA Projekt Asparagus plantation in 1.2 ha May. 8, 2012 - April 30, 2013 $1,933.65 € 1,464.00 Ongoing

EC-6 NOA-G-059 Valon-Trade Spraying services for vineyards with table grape June 1, 2012 - April 30, 2013 $5,931.00 € 4,500.00 Ongoing

EC-6 NOA-G-060 Vreshtar
Spraying services for vineyards with table grape and

apple orchards
June 1, 2012 - April 30, 2013 $5,931.00 € 4,500.00 Ongoing

EC-6 NOA-G-061 Dinamanti
Spraying services for vineyards with table grape and

apple orchards
June 1, 2012 - April 30, 2013 $5,931.00 € 4,500.00 Ongoing

EC-6 NOA-G-062 Lakto-Theranda
Spraying services for vineyards with table grape and

apple orchards
June 1, 2012 - April 30, 2013 $5,931.00 € 4,500.00 Ongoing

NOA-G-063 ASK Foods

Increase of production capacities andf improvement 

of safety and quality of the processed fruits and 

vegetables

June 6, 2012 - Oct 31, 2012 $57,728.40 € 43,800.00 Ongoing

R-1 & R-2 NOA-G-064 ASK Foods 2.7 ha Raspberries (different varieties) June 8, 2012 - March 31, 2013 $22,614.24 € 17,158.00 Ongoing

NOA-G-065
Registration 

pending
Sole Kosova

Improvement of food quality and safety by introducing 

of New technology and International standards 

(HACCP)

July 19, 2012 - Feb 28, 2013 $85,800.00 € 66,000.00 Ongoing

CG-5 NOA-G-066 Shala Produkt

Install Gherkin calibration system and improve 

receiving and collection of existing storage for fresh 

vegetables

July 19, 2012 - Dec 31, 2012 $21,450.00 € 16,500.00 Finished; Grant TBC

CG-5 NOA-G-067 Agroprodukti

Installing of calibration system for gherkins and 

improvement of long term storage of fresh 

vegetables

July 19, 2012 - Dec 31, 2012 $21,450.00 € 16,500.00 Finished; Grant TBC

NOA-G-068 Manaferra Drita Drip irrigation system for blackberries July 23, 2012 - Oct 22, 2012 $7,460.00 € 5,985.00 Finished; Grant TBC

L-5 NOA-G-069 499459320 Agro Serra Post-harvest technology in lettuce processing July 19, 2012 - June 15, 2013 $98,056.00 € 78,665.00 Ongoing

OR-6 NOA-G-070 INIT productions

Production of a second NOA/MAFRD TV 

advertisement for the promotion of agriculture in 

Kosovo

July 19, 2012 - Aug 13, 2012 $12,800.00 € 10,000.00 Finished; Grant Closed

Sa-3 & Sa-4 NOA-G-071 Krusha e Madhe Saffron Cultivation in 0.3 ha Sept 11, 2012 - Aug 10, 2013 $16,575.00 € 13,025.00 Ongoing

Sa-3 & Sa-4 NOA-G-072 New Venture Saffron Sept 11, 2012 - Aug 10, 2013 $16,575.00 € 13,025.00 Ongoing

Sa-3 & Sa-4 NOA-G-073 Te Xhema Cultivation of Saffron Sept 13, 2012 - Aug 12, 2013 $16,097.00 € 12,735.00 Ongoing

AS-1 NOA-G-074 PP "Zika" Cultivation of Asparagus in 0.5 ha Oct 03, 2012 - Sept 02, 2013 $771.04 € 610.00 Ongoing

Grants issued during Q2 2013

NOA-G-075 499460701 Abi & Elif 19 Increase of human capacities of the company Feb. 1, 2013 - Oct. 31, 2013 $10,521.90 € 8,100.00 Ongoing

NOA-G-076 ASK FOODS
Increase of production capacities and output by 

employing new professionals in selected fields
Feb. 1, 2013 - Oct. 31, 2013 $14,906.03 € 11,475.00 Ongoing

NOA-G-077 Etlinger
Increased professional capacities of the company 

through support for engagement of professional staff
Feb. 1, 2013 - Oct. 31, 2013 $9,352.80 € 7,200.00 Ongoing

NOA-G-078 EuroFood
Increased human capacities for increased 

production and improved quality of products
Feb. 1, 2013 - Oct. 31, 2013 $11,398.73 € 8,775.00 Ongoing

NOA-G-079 MOEA LLC
Increase of human capacities in the processing 

sector, respectively in MOEA-Frutomania
Feb. 1, 2013 - Oct. 31, 2013 $11,398.73 € 8,775.00 Ongoing

NOA-G-080 Sole Kosova
Adaption of new investments according to the 

Kosovo Agri-System for processors
Feb. 1, 2013 - Oct. 31, 2013 $14,029.20 € 10,800.00 Ongoing

NOA-G-081 SHPQK/SHQK
Transparency and neutrality during sampling of milk 

for quality control
Feb. 1, 2013 - Oct. 31, 2013 $18,818.61 € 14,487.00 Ongoing

NOA-G-083 Bylmeti Technical support to the farmers and milk producers March 4, 2013 - Aug. 31, 2013 $2,295.38 € 1,680.00 Started

NOA-G-084 Magic Ice Engagement of an expert for extension March 7, 2013 - Aug. 31, 2013 $2,295.38 € 1,680.00 Started

NOA-G-085 Eurolona Technical support to the farmers and milk producers March 7, 2013 - Aug. 31, 2013 $2,295.38 € 1,680.00 Started

NOA-G-086 Ajka Technical support to the farmers and milk producers March 7, 2013 - Aug. 31, 2013 $2,295.38 € 1,680.00 Started

NOA-G-087 Krasniqi-R Establishment of blueberries orchard in 0.5 ha March 20, 2013 - Nov. 19, 2013 $7,463.30 € 5,695.00 Ongoing

NOA-G-088 Blerti
Establishment of plantation with cultivated 

blueberries in 0.9 ha
March 20, 2013 - Nov. 19, 2013 $13,433.94 € 10,251.00 Ongoing

NOA-G-089 Toni
Establishment of plantation with cultivated 

blueberries in 0.9 ha
March 20, 2013 - Nov. 19, 2013 $13,433.94 € 10,251.00 Ongoing

NOA-G-090 Fisi
Establishment of plantation with cultivated 

blueberries in 0.9 ha
March 20, 2013 - Nov. 19, 2013 $13,433.94 € 10,251.00 Ongoing

NOA-G-091 Zdrava Hrana Trial Cultivation of Blueberries in 0.5 ha March 21, 2013 - Nov. 20, 2013 $7,463.30 € 5,695.00 Ongoing

NOA-G-092 Juniku
Establishment of plantation with cultivated 

blueberries in 1.3 ha
March 21, 2013 - Nov. 20, 2013 $19,745.30 € 15,067.00 Ongoing

NOA-G-093 Pemishtja Korrani Spraying services for apple orchards March 29, 2013 - Sep. 30, 2013 $4,586.75 € 3,500.00 Started

NOA-G-094 Agro-Sistem
Services for spraying of apple, pear, plum and cherry 

orchards
March 29, 2013 - Sep. 30, 2013 $4,586.75 € 3,500.00 Started

NOA-G-095 Premili-Alb
Improving of application of pesticides in orchards and 

vineyards of Gjakova municipality
March 29, 2013 - Sep. 30, 2013 $4,586.75 € 3,500.00 Started

NOA-G-096
Registration 

pending
Euro Taç

Improvement of infrastructure of the Euro Tac 

collection Center
March 29, 2013 - Jun. 30, 2013 $38,001.88 € 28,998.00 Started

Total Grants issued project to date $1,885,082.75 € 1,401,523.68

Period including Q2 2013
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